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2006-2010 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2005-06 PROJECTS
A North Concourse Building

B Taxiway Y Reconstruction

C Electrical Distribution System

D Airline Maintenance Facility

E Taxiway Z Alignment

F Utility Infrastructure

G North Concourse Roadway Mitigation

H Relocate Parking Control Buildings

I Central Plant Expansion

"Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.



2006-2010 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2006-10 PROJECTS
A North Concourse Building

B Taxiway Z Alignment

C South Apron Replacement

D Central Garage, Phase 1 and Phase 2

E Belly-Freight Facility

F Demolition of 1253, 1277, 1311 Airport
Boulevard Buildings

G Airport Bouievard/Airport Parkway Grade
Separation

H North Concourse Roadway Mitigation

I Airport Boulevard Utilities North of Airport
Parkway

'Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.



Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San Jose International
Airport's (SJC) Adopted 2006-2010 Capital
Improvement Program (CIP) totals $792.8
million and contains approximately 95 capital
projects. This budget was developed to
implement the Airport's vision statement,
which sets forth goals to provide the best
service to its customers, community and
business partners. Taken together, each of
the principles outlined in the vision statement
represents the values that the staff cultivates
in all aspects of Airport operations, including
the development and maintenance of capital
infrastructure.

This program is part of the Aviation Services
City Service Area (CSA) and supports the
following outcomes: Airport is the Region's First
Choice for Air Transportation Services; Travelers
Have a Positive Guest Experience While Using the
Airport; Businesses Consider the Airport as a
Partner in Supporting the Successes of the Regional
Economy; and the Airport is Considered to be a
"Good Neighbor" by the Community.

The 2006-2010 Adopted CIP represents a
significant change from the program
presented in the 2005-2009 Adopted CIP.
Acknowledging the reality of the continued
weakness in the economy and air travel
market, this CIP is $1.3 billion or 63% lower
than the prior CIP. The program outlined in
this CIP is a five-year window in the
development of the Airport Master Plan that
is intended to reflect a balance of many
variables in support of CSA outcomes. Such
variables include anticipated demand for
facilities, maintaining reasonable rates and
charges, service level impacts, and uncertain
timing of economic recovery. In the 2006-

2010 CIP, the security projects as well as all
projects in 2005-2006 arc considered fully-
funded. Projects in 2006-2007 and later, such
as Central Garage Phase 1 & 2 and South
Concourse Roadway, among others, have
been programmed in the CIP, however a
change in any of the previously mentioned
variables would result in project schedules in
these years being further modified.

Since passenger growth has remained low,
passenger traffic is not assumed to increase
significantly over the: course of the CIP. The
immediate focus of the CIP remains the
implementation of the security-related
projects. Other non-security projects,
including the South Concourse Building, the
Central Terminal Building, and double level
roadway, have been deferred outside the Five-
year CIP. The implementation of these major
non-security related projects wiL in reality be
driven largely by market conditions, as
previously noted, and other factors, such as
service-level impacts on operations and
facility functionality as well as the amount and
availability of future federal funding. As a
result, as previously noted, these schedules
will likely need to be delayed or accelerated in
the iuture in response to changes in these
variables.

The largest of the security-related projects is
the North Concourse Building, which
includes a permanent, automated in-line
explosives detection baggage screening system
and associated security screening space. In
June 2004, City Council approved the
architectural design concept for the North
Concourse Building. The design represents
the ongoing successful process of gaining
input: from a variety of stakeholders in order
to build a facility that will meet the Airport's
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Overview

Introduction (Cont'd.)

security needs. The focus of the CIP in the
near term will be on this project and other
security-related improvements. As customers
and revenues increase, die remainder of the
program will be adjusted to develop the full
Airport Master Plan.

Program Priorities and Objectives

The 2006-2010 Adopted CIP for the Airport
is consistent with the priorities and objectives
set out in the Aviation Services CSA. The
Aviation Services CSA has identified the
following strategic priorities for 2005-2006:

• Customer Service Delivery
• Ensuring Security and Regulatory

Compliance
• Implementing Neighborhood

Outreach and Support
• Air Service Marketing and

Development
• Setting Reasonable Airline Rates and

Charges
• Demand Driven Development of

Airport Facilities

Implementation of the security mandates
imposed by the Aviation Transportation
Security Act (ATSA) is the primary focus of
the Airport Capital Program. The
Transportation Security Administration
(TSA), the organization created to enforce the
ATSA, is empowered to compel the Airport
to meet the mandated security requirements
or suspend operations in the event of non-
compliance.

The passage of the Airport Security and
Traffic Relief Act (ASTRA) ballot measure in

March 2003 and the finding of ASTRA
compliance in March 2004 enable the Airport
to implement significant infrastructure
improvements to support long-term growth
with fewer operational impacts, and to
address die immediate requirement to provide
for mandated security and customer efficiency
needs.

The Adopted CIP includes security projects in
addition to the North Concourse Building,
such as the construction of the Belly-Freight
Facility, Air Cargo Screening, Security
Identification Display Area Improvements,
and associated demolitions and relocations
needed to support the North Concourse
Building. It also includes continuation of
projects currently underway, such as the
Airline Maintenance Facility, the Central Plant
Expansion and the FMC Site Reuse
Preparation.

Consistent with the City's commitment to
neighborhood services, the Adopted CIP
continues to make the Acoustical Treatment
(ACT) Program a priority. Noise mitigation
funding is also programmed in the CIP to test
and treat eligible schools and dwellings in the
Airport noise contour.

Sources of Funding

In the 2006-2010 Adopted CIP, funding
sources for Airport capital projects consist of
the following:

• $270.4 million from fund balance;
• $119.8 million from Passenger Facility

Charges (PFCs);
• $30.0 million in transfers from Airport

Operating Funds;
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Overview

Sources of Funding (Cont'd.)

• $11.1 million from interest earnings;
$27.2 million in Airport Improvement
Program (AIP) Grants;

• $333.6 million from bond proceeds
(of which $318.4 million is reflected as
a transfer from Airport Fiscal Agent
Fund); and,

• $664,000 from Tenant
Reimbursements

Much like the region's economy, passenger
levels seem to have stabilized. But levels of
economic growth that took place in the 1990's
are not expected to return. As a result, PFC
revenue, which is driven by enplanemcnt
activity at the Airport, is anticipated to
increase at a very modest rate of
approximately 3% in 2005-2006.

Transfers from Airport operating funds are
budgeted to reflect no increases from the
2005-2009 CIP in order to maintain
reasonable airline rates and charges.

The federal AIP grants represent secured
funds for which a letter of intent (LOI) or
grant agreement ensures funding for such
projects as Airport runways, as well as several
other Airport projects. The Airport continues
to actively pursue additional grant
opportunities to offset the costs of this
Adopted CIP.

Approximately 42% of the Airport's CIP
relies on the issuance of long-term debt for
funding. Repayment of Airport debt is
typically made from PFCs, AIP grants,
Customer Facility Charges (CFCs), and airline
rates and charges. A significant portion of the
CIP is comprised of projects for which

funding is contingent on the issuance of long-
term debt. The impact of planned debt
issuances in the latter years on these revenue
sources is currendy being refined. As a
result, as the City ventures to reach a balance
between the demand for facilities and
maintaining the goal of reasonable rates and
charges, the planned program oudined in this
CIP will need to be adjusted in the future, and
the amount of debt: issued in the five-year
period may vary significantly.

Program Highlights

Airport Security

A total of $273.5 million is programmed in
this CIP to implement the security-related
improvements in an orderly and cost effective
way. Specific projects include the following:

• $194.4 million is included for the
continuation of construction of the
North Concourse Building, which
includes the baggage screening
equipment, security screening space,
ticketing and baggage claim
operations, holdrooms and jet bridge
gates;

• $46.6 million is progranxmed for the
construction of the Airline
Maintenance Facility, the Belly-Freight
Facility and demolitions and
refurbishments associated with these
two buildings, which will provide
facilities for belly cargo operations and
ground support equipment displaced
by implementation of the ATS A
requirements;

• $6.5 million is budgeted for design
and construction of the Air Cargo
Screening building, which will
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2006-2010 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Airport Security (Cont'd.)

provide space for the cargo explosive
detection screening operations; and

• $1.5 million is budgeted to begin the
design support of the Security
Identification Display Area (SIDA)
Improvements, a security project that
will reconfigure the airside security
perimeter and access control systems
as mandated by the TSA.

Airport Master Plan

The Airport provides a significant benefit to
the local construction economy through the
development of the Airport Master Plan by
spurring construction spending. The North
Concourse Building, a component of the
Airport Master Plan, is the largest project in
this current CIP. However, the Airport has
already completed several other major Master
Plan projects, including the reconstruction
and extension of Runway 30R, the
reconstruction and extension of Runway 30L,
the Cargo Ramp Security and Taxiway
Improvement project, the construction of the
International Arrivals Facility, the Skyport
Grade Separation, along with other roadway
improvements, and the Remote Transmitter
Receiver Relocation project.

Airfield Facilities

The Adopted CIP allocates $56.9 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations

safety. Airfield improvement projects include
the following:

3.3 million is included for the
Taxiway Y Reconstruction project,
which includes reconstruction of
the existing taxiway between
Taxiways B and L and the
strengthening of intersections at
cross taxiways;

• $9.2 million for the South Apron
Replacement, Phase 1 and Phase 2
projects, which is programmed to
begin the design and construction
of approximately 77,100 square
feet of concrete pavement along
the west side of Terminal C and
the east side of Taxiway Z; and

• $5.8 million for the Taxiway Z
Alignment project, which funds
the design and construction of the
realignment of a portion of
Taxiway Z, ten feet to the west
from Taxiway G to L.

Other runway projects are also programmed
to provide funding for airfield signs, runway
guard lights, runway indicator lights as well as
various other compliance projects.

Aviation Support — Environmental

The Adopted CIP includes funding for the
acoustical treatment of the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contour. These projects include
approximately 1,200 eligible dwellings within
the projected 2006 Noise Exposure Map,
which was approved by the Federal Aviation
Administration in September 2002, as well as
the City's updated 2010 65 decibel CNEL
contour projection. These projections allow
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2006-2010 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Aviation Support - Environmental (Cont'd.)

an increased number of residences soudi of
the Airport to receive acoustical treatment.
Included in this Adopted CIP is a total of
$28.6 million to continue funding treatment
for eligible residences.

Aviation Support Facilities — General

The Adopted CIP provides $43.2 million to
fund various new infrastructure
improvements and to renovate, maintain or
upgrade existing facilities. The current CIP
includes the following projects:

• $16.0 million is programmed for the
Airport Boulevard Utilities North of
Airport Parkway project to upgrade
the main lines within the roadway
area;

• $7.2 million is programmed to begin
landside improvements such as
landscaping, walkways, planters and
lighting in die terminal area;

• $5.9 million is programmed for die
Airport Boulevard Landscaping and
Sidewalk project to provide low
maintenance ground cover and shrubs
as well as a sidewalk along a portion
of the north side of Airport
Boulevard;

• $2.8 million is budgeted for the
modifications to existing terminals
related to airline changes and
passenger needs; and

• $1.2 million is programmed to
evaluate the feasibility, design and
construction of a relocated Aircraft

Rescue Fire Fighting (ARFF) Facility
to the west side of the Airport.

Other minor projects are programmed to
provide for replacement of equipment and
signs, as well as ongoing amounts for minor
unplanned infrastructure upgrades or
modifications.

Aviation Support Facilities — Parking

In the Adopted CIP, a total of $74.5 million is
allocated for design modifications and
construction of parking facilities. Specific
projects include the following:

• $50.9 million for a Central Garage,
Phase 1 and Phase 2, which will begin
design and construction on 4,000
public parking spaces, 2,000 rental car
ready-return spaces and 8,000 rental
car storage spaces;

• $5.7 million for trie Interim Reuse of
Rental Car Lots, which will convert
the current Rental Car Lot back into a
revenue controlled public: parking lot;

• $1.3 million for the Upper Deck
Garage Restoration, which will
remove the existing worn surface and
restore the top floors of the Terminal
A Garage; and

• $15.2 million for the FMC Site Reuse
Preparation, which will demolish
existing structures on a 52-acre
Airport leasehold and upgrade the site
for a variety of Airport uses.
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2006-2010 Adopted Capital Improvement Program

Overview

Aviation Support Facilities — Transportation

In the Adopted CIP, a total of $54.5 million is
allocated for design and construction of
roadway improvements. Specific projects
include the following:

• $15.2 million for the North
Concourse Roadway Mitigation
project, which will complete needed
roadway and curbside improvements
resulting from the North Concourse
Building implementation;

• $9.8 million programmed for Off
Airport Traffic Mitigation measures
identified in the Environmental
Impact Report (EIR) for the Airport
Master Plan;

• $6.0 million programmed for Airport
Boulevard-Terminal Drive (North)
Traffic Mitigation, which will provide
the addition of a third lane onto
Terminal Drive from Airport
Boulevard north of the Terminal A
Garage;

• $5.6 million for the Airport Boulevard
Express Exit Lane, which will provide
a direct lane from southbound Airport
Boulevard to southbound Terminal
Drive in order to bypass traffic at the
Terminal C curbside area;

• $5.3 million programmed to begin the
design and construction of the Airport
Boulevard/Airport Parkway Grade
Separation, which will connect Airport
Parkway to the terminal zone and
contributes to a direct entrance into
the proposed Central Garage; and

• $5.1 million to begin the feasibility
and design effort of the South
Concourse Roadway, which will
provide roadways needed to support
the operation of the South Concourse.

Other transportation-related projects are
programmed to provide funding for planning,
feasibility studies, annual maintenance, and
other necessary roadway improvements.

Passenger Terminal Facilities

In the Adopted CIP, a total of $8.4 million is
allocated for Passenger Terminal Facilities.
Specific projects include the following:

• $3.8 million for Public Art, which will
provide funding for public art related
to the North Concourse Building; and

• $2.5 million programmed for Terminal
A Restroom Renovations.

Other terminal-related projects are
programmed to provide for annual
maintenance and upgrades as well as tenant
improvements.

Major Changes from the 2005-2009
Adopted CIP

As discussed previously, the Adopted CIP
represents a significant change from the
program presented in the 2005-2009 CIP.
The major non-security projects programmed
in the 2005-2009 Adopted CIP - the South
Concourse Building, the Central Terminal
Building, and the Double Level Roadway
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2006-2010 Adopted Capital Improvement Program

Overview

Major Changes from
Adopted CIP (Cont'd.)

the 2005-2009

Decks and Ramps - relied on the issuance of
a substantial amount of debt. The continued
weakness of the air travel market combined
with the Airport's strategy of maintaining
reasonable rates and charges has led to
downward revisions to the amount of bond
funding considered fundable in the 2006-2010
CIP. As a result, the Adopted CIP represents
a significant re-phasing of the Airport Master
Plan. A majority of the project schedules for
the non-security Master Plan projects have
been pushed out, along witii the associated
utility, electrical, landside, roadway and
parking support elements. The immediate
focus in the Adopted CIP will instead be on
the implementation of the security-related
projects.

The major changes from the 2005-2009
Adopted CIP include the following:

• A deferral of the South Concourse
Building project ($317.5 million in the
2005-2009 Adopted CIP to partially
fund the project) based on the re-
phasing of the Airport Master Plan.
The project has been moved outside
the 2006-2010 CIP. This project's
schedule could be accelerated or
deferred further as discussed above;

• A deferral of the Central Terminal
Building project ($43.1 million in the
2005-2009 Adopted CIP to partially
fund the project) based on the re-
phasing of the Airport Master Plan.
The project has been moved outside
the 2006-2010 CIP. This project's
schedule could also be accelerated or
deferred further as discussed above;

• A deferral of die Double Level
Roadway Decks and Ramps ($339.3
million in the 2005-2009 Adopted CIP
to partially fund the project) based on
the re-phasing of the Airport Master
Plan. The project has been moved
outside the 2006-2010 CIP. This
project's schedule could also be
accelerated or deferred further as
discussed above; and

• A deferral of associated utility,
electrical and landscaping projects
based on the re-phasing of projects in
the Airport Master Plan. These
projects have been extended beyond
the five-year CIP. These projects
coincide with the project schedules for
the major non-security related
projects.

Operating Budget Impact

A total of three projects in the 2006-2010
Adopted CIP are estimated to have an impact
on the operating budget, which is fully
supported by the Airport Maintenance and
Operations Fund. The following table shows
the net impact of these projects. All projects
anticipated to be operational in 2005-2006 are
addressed in the 2005-2006 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
impacts is provided in Chart A at the
conclusion of this overview and in the Project
Detail Pages.
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2006-2010 Adopted Capital Improvement Program

Overview

Net Operating Budget Impact Summary

2006-2007 2007-2008 2008-2009 2009-2010

Airport Capital Projects

Total

0

$

$ 15,271.000 $ 31.748,000 $ 33,110,000

$15,271,000 $31,748,000 $33,110,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the year in
question is formulated.

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $69.6 million of
unexpended funds for 40 projects was
approved along with a rebudget of related
bond revenues in the amount of $15.2 million.
In addition, the City Council approved the
restoration of funding to the North
Concourse Building project from Ending
Fund Balance as the result of the liquidation
of a carry-over encumbrance($l7,000). This
funding was restored in order to complete
work on the North Concourse Building
project.

The City Council also combined resources
from two projects, the Computerized
Maintenance Management System and the
Shared Use Ticket Counter and Gate Use
Pilot Program to more accurately reflect staff
work efforts ($220,000). As part of this
action, $220,000 in 2004-2005 savings was
brought forward from the old Shared Use
Ticket Counter and Gate Use Pilot Program
and programmed in the new combined
appropriation in 2005-2006.
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2006-2010 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

Airport Capital Program

Air Cargo Screening
Central Plant Expansion
North Concourse Building

Total Airport Capital Program

2006-2007' 2007-2008 2008-2009

$71,000 $148,000
$15,200,000 $31,600,000

~$15,27T,0(J6 $31,748,000

2009-2010

$57,000
$153,000

$32,900,000

$33,110,000
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2005-2006 CAPITAL BUDGET

2006-2010 CAPITAL
IMPROVEMENT PROGRAM

AIRPORT

SOURCE OF FUNDS

USE OF FUNDS

2005-2006 USE OF FUNDS BY

FUNDING SOURCE

The Source of Funds displays the capital revenues by funding, source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-year
period. The 2005-2006 Use of Funds by Funding Source displays the funding
sources for the capital expenditures that are budgeted in 2005-2006.



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government
Interest Income
Reserve for Encumbrances

Total Airport Capital
Improvement Fund

Airport Revenue Bond Improvement
Fund

Beginning Fund Balance
Sale of Bonds

1 - Bond Proceeds

Estimated
2004-2005

51,170,649

22,408,000
1,259,000
7,263,849

82,101,498

231,811,487

1,820,000

2005-2006

47,609,498

13,958,000
886,000

62,453,498

169,473,658

15,180,000

2006-2007

32,182,410

6,422,000
676,000

39,280,410

86,485,658

2007-2008

24,717,410

2,467,000
426,000

27,610,410

86,485,658

2008-2009

17,054,410

1,902,000
203,000

19,159,410

86,485,658

2009-2010

8,598,410

2,400,000
256,000

11,254,410

86,485,658

5-Year
Total

47,609,498 *

27,149,000
2,447,000

77,205,498 *

169,473,658 *

15,180,000

Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Fiscal Agent
Fund (525)

Capital Funds

- Transfer from Airport Capital
Improvement Fund (520)

Reserve for Encumbrances

Total Airport Revenue Bond
Improvement Fund

139,408,000 6,515,000 24,042,000 65,720,000 82,763,000 318,448,000

5,700,000

33,793,171

273,124,658 324,061,658 93,000,658 110,527,658 152,205,658 169,248,655 503,101,658 -

* The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2006-2010 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS (CONT'D.)

Airport Renewal & Replacement Fund

Beginning Fund Balance
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Surplus
Revenue Fund (524)

Interest Income
Miscellaneous Revenue
- Tenant Improvement Payments

<

ON

Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Airport Passenger Facility Charge
Fund

Beginning Fund Balance
Interest Income
Miscellaneous Revenue
- Passenger Facility Charge

Proceeds
Reserve for Encumbrances

Estimated
2004-2005

7,040,017

9,858,000

182,000

120,000
5,704,502

22,904,519

32,639,127
929,000

20,300,000

9,931,052

2005-2006

6,781,519

6,000,000

274,000

120,000

13,175,519

46,618,179
1,013,000

22,100,000

2006-2007

2,402,519

6,000,000

226,000

126,000

8,754,519

4,469,038
752,000

23,000,000

2007-2008

909,519

6,000,000

312,000

133,000

7,354,519

19,318,038
868,000

23,900,000

2008-2009

1,703,519

6,000,000

603,000

139,000

8,445,519

42,856,038
1,443,000

24,900,000

2009-2010

2,818,519

6,000,000

1,101,000

146,000

10,065,519

69,098,038
2,023,000

25,900,000

6

30

2

39

46
6

119

5-Year
Total

,781,519 *

,000,000

,516,000

664,000

,961,519 *

,618,179 *
,099,000

,800,000

Total Airport Passenger Facility
Charge Fund

TOTAL SOURCE OF FUNDS

63,799,179 69,731,179 28,221,038 44,086,038 69,199,038 97,021,038 172,517,179 *

441,929,854 469,421,854 169,256,625 189,578,625 249,009,625 287,589,625 792,785,854 *

* The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

USE OF FUNDS

Construction Projects

Air Cargo Facilities

SE Facilities Service Road
Total Air Cargo Facilities

Airfield Facilities

ACM Demolition
Airfield Sign Replacement
Construction and Design
Modifications
Extend and Strengthen Runway
30L
Relocate Runway 12L/30R RDR
Signs
Runway 30R Extension
Runway Guard Light
Replacement
South Apron Replacement,
Phase 1
South Apron Replacement,
Phase 2
1. ACM Site Preparation/RTR

Demolition
2. Part 139 Compliance

Projects
3. Runway 11/29 REIL
4. Taxiway Y Reconstruction
5. Taxiway Z Alignment

Total Airfield Facilities

Aviation Support - Environmental

Fuel Farm Clean-up Study

2006-2010 Adopted Capital Improvement Program

Estimated
2004-2005

35,000
35,000

20,000

13,529,000

40,000

223,000

702,000
204,000

14,718,000

200,000

Use

2005-2006 ;

42,000

35,000

40,000
38,329,000

817,000

39,263,000

of Funds

2006-2007

196,000

227,000

370,000

4,970,000

5,763,000

210,000

2007-2008

183,000
183,000

70,000
1,214,000

116,000

528,000

5,365,000

7,293,000

2008-2009

1,357,000
1,357,000

440,000
33,000

12,000

114,000

599,000

2009-2010

23,000
23,000

377,000

3,572,000

3,949,000

5-Year
Total

1,563,000
1,563,000

887,000
1,247,000

116,000

540,000

5,675,000

3,572,000

42,000

262,000

4 IU,UUU

38,329,000
5,787,000

56,867,000

210,000
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2006-2010 Adopted Capital Improvement Program
Use of Funds

00

USE OF FUNDS (CONTD.)

Estimated
2004-2005

Environmental

Aviation Support Facilities - General

ACC Power Source Replacement
Aerial Photos
Airport Blvd. Landscaping and
Sidewalk
Airport Blvd. North Sidewalk
Airport Blvd. Utilities North of
Airport Parkway
Airport Entrance Identity
Alternative Fueling Station

2005-2006

Construction Projects

Aviation Support - Environmental

Noise Attenuation Treatment -
Schools
Rosemary Garden Noise Study
6. Camera for Curfew

Enforcement
7. Environmental Plans
8. Fuel Farm improvement

and Clean-Up
9. Noise Attenuation Testing -

Category III
10. Noise Attenuation

Treatment - Category I
11. Noise Attenuation

Treatment - Category IB
12. Noise Attenuation

Treatment - Category ll/lll
13. Noise Monitoring Units

Total Aviation Support -

396,000

50,000
86,000

92,000

189,000

2,698,000

24,893,000

511,000

29,115,000

19,000

87,000
100,000

10,000

50,000

19,276,000

135,000

130,000

19,807,000

2006-2007 2007-2008 2008-2009

258,000

11,000

53,000

149,000

12,000

8,231,000 1,081,000

142,000 149,000

8,852,000 1,391,000

208,000

993,000

2009-2010

5-Year
Total

19,000

29,000

12,000

101,000

142,000

41,000
398,000

175,000
2,207,000

25,000

13,000

100,000

138,000

5,528,000

4,000
13,791,000

28

30

5

15

548,000
100,000

58,000

50,000

,588,000

627,000

130,000

,330,000

208,000
41,000

,926,000

179,000
,998,000

1,046,000

103,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONT'D.)

Estimated
2004-2005

Construction Projects

Aviation Support Facilities - General

Building Furnishing and
Modifications
Communication Center Console
Redesign
Ewert Road Landscaping
Fiber Optic Cable (Response
Center/Fire Station 20)
Fire Truck

775,000

1,000

66,000

21.000
Hydrant Fuel System
Interim Landscaping West of

to Airport Blvd./Airport Pkwy.
Misc. Terminal Zone Landside
Development
New Central Utility Plant
Relocate ARFF Facility
Remote Transmitter Receiver
Relocation
Security System Upgrade
Sidewalk Improvements South of
Terminal C
Skyport Grade Separation
South Apron Airside Electrical
Distribution
South Apron Airside Utilities
South Concourse Building
Utilities in Roadway
Terminal Elevator Repair
Upgrade Airport Parkway
Entrance
14. Airport Signage Program

14,000

1,092,000

119,000

1,187,000

90,000

2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

87,000

174,000

256,000

296,000

766,000

577,000
1,146,000

7,179,000

924,000

6,000

5-Year
Total

853,000

577,000
1,320,000

7,179,000

1,180,000

302,000

100,000

26,000

49,000

72.000

163,000

161,000

56.000

4,000
64,000

136,000

202,000

778,000

189,000

214,000
266,000

914,000

528,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

• ipr

USfc u r ruNua i w | u - i

Construction Projects

Aviation Support Facilities - General

15.

16.

17.

18.

19.

20.
21 .

22.

Building Modifications
Building Trades Contract
Equipment, Operating
Land Improvements
Landscaping Replacements
and Modifications
New Fuel Storage Facility
Sign Production Vendor
Signage Design

Estimated
2004-2005

328,000
240,000
140,000
420,000

14,000

150,000
236,000
48,000

2005-2006

500,000
155,000
517,000
100,000
15,000

313,000
155,000
20,000

2006-2007

525,000

249,000
105,000

188,000
163,000
21,000

2007-2008

552,000

56,000
111,000

197,000
171,000
23,000

2008-2009

579,000

58,000
116,000

198,000
180,000
24,000

2009-2010

608,000

61,000
122,000

189,000
25,000

5-Year
Total

2,764,000
155,000
941,000
554,000

15,000

896,000
858,000
113,000

Total Aviation Support Facilities 5,044,000 1,875,000 1,751,000 2,691,000 4,993,000
- General

Aviation Support Facilities - Parking

Central Garage, Phase 1 8,114,000
Central Garage, Phase 2 4,094,000
Garage Upper Deck Restoration 1,252,000
Interim Reuse of Rental Car Lots 726,000 4,932,000
Parking Revenue Control 649,000
Replacement
Rental Car Garage 6,438,000
Westside Parking Lot 45,000
23. FMC Site Reuse 1,820,000 15,180,000

Preparation
24. Relocate Parking Control 1,158,000 1,562,000

Buildings

Total Aviation Support Facilities 10,110,000 16,742,000 726^000 4,932,000 13,460,000
- Parking

31,906,000

36,799,000
1,890,000

43,216,000

44,913,000
5,984,000
1,252,000
5,658,000

15,180,000

1,562,000

38,689,000 74,549,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

I I f^ ™̂ rf*^ ™̂ ™̂ i • ft i r^ * ^ /^^^ftlaftr> \

USE OF FUNDS (CONTD.)

Construction Projects

Estimated
2004-2005

Aviation Support Facilities - Security

Air Cargo Screening
Beiiy-Freight Facility
Central Terminal Building
Demolition of Air Freight Facility
Gate A1-C Relocation
Materials Screening
North Concourse Site Facility
Relocation
Reuse of SJSU Facility
Security Identification Display
Area (SIDA) improvements
Security improvements
25. Airline Maintenance Facility
26. Baggage Screening Phase

27. Cargo Ramp Security and
Taxiway improvements

28. Centrai Piant Expansion
29. Checkpoint Terminal A
30. Checkpoint Terminal C
31. Demolition of

1253 1277 1311 Airport
Blvd. Buildings

32. Electrical Distribution
System

33. General Airport Support
Security Grant Project

34. Master Plan Miscellaneous
Precursor Projects

145,000

842,000

508,000

107,000
916,000
317,000

1,893,000

724,000
43,000

102,000
19,000

137,000

118,000

3,031,000

2005-2006

50,000

15,431,000
1,141,000

25,000

5,481,000
1,547,000
1,342,000

344,000

1,448,000

57,000

3,695,000

2006-2007

186,000
759,000

305,000

1,854,000

2007-2008

6,119,000
2,919,000

2008-2009

153,000
22,776,000

100,000

218,000

2009-2010

39,000
142,000

602,000

1,506,000
1,536,000

5-Year
Total

6,497,000
26,596,000

702,000
50,000

305,000

1,724,000
1,536,000

15,431,000
1,141,000

25,000

5,481,000
1,547,000
1,342,000
2,198,000

1,448,000

57,000

3,695,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

u
to

Estimated
2004-2005

USE OF FUNDS (CONTU)

Construction Projects

Aviation Support Facilities - Security

35. North Concourse Building 77,578,000
36. Utility Infrastructure 1,480,000

Total Aviation Support Facilities
- Security

Aviation Support Facilities - Transportation

APM - Transit Connection
APM Terminal Zone Refinement
AVI System Replacement
Airport Blvd. - Terminal Drive
(North) Traffic Mitigation
Airport Blvd. Slurry Seal
Airport Boulevard/Airport
Parkway Grade Separation
Airport Boulevard/Terminal Drive
Improvements
Bike/Ped Path - North
North Concourse Ground
Transportation Staging Area
South Concourse Roadway
Terminal Drive Improvements

37. Airport Boulevard Express
Exit Lane

38. Airport Boulevard/Airport
Parkway ASTRA
Compliance

39. North Concourse Roadway
Mitigation

40. Off Airport Traffic Mitigation
41. Pavement Maintenance

16,000

£avi

2005-2006 2006-2007 2007-2008 2008-2009 2009-2010
5-Year
Total

194,402,000
9,290,000

87,960,000 134,253,000

194,402,000
9,290,000

3,104,000 9,038,000 23,247,000 3,825,000 273,467,000

175,000

166,000

91,000

341,000

1,658,000

515,000

1,479,000

95,000

21,000

14,658,000

68,000

600,000

184,000

788,000

148,000

382,000

715,000

95,000

530,000

331,000

970,000

193,000

681,000

607,000

1,029,000

662,000

203,000

5,035,000

4,499,000

374,000

185,000

1,000,000

4,185,000

8,260,000

695,000

213,000

113,000

790,000

8,000

1,181,000

4,067,000

147,000

730,000

793,000

788,000

5,977,000

382,000

5,289,000

382,000

1,366,000

5,067,000

5,602,000

116,000

15,188,000

9,835,000

3,657,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

UJ

USE OF FUNDS (CONTD.)

Estimated
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

5-Year
Total

Construction Projects

Aviation Support Facilities - Transportation

42. Terminal C Apron Lighting 1,192,000

Total Aviation Support Facilities 5,633,000
- Transportation

Passenger Terminal Facilities

Asbestos Abatement 12,000

88,000

15,530,000 4,143,000 3,172,000 24,436,000 7,249,000

88,000

54,530,000

Battery Recharge Station
Terminal A
Consolidated Terminal Concept
Federal Inspection Services
Facility
Heating, Ventilation and Air
Conditioning Replacement
LEED Third Party Building
Energy Commissioning
Passenger Bridge Saloon Doors
Terminal A Entry Door
Replacement
Terminal A Restroom
Renovations
Terminal C Carpet Replacement
43. Public Art
44. Tenani Pian Review
45. Terminal Building

Modifications

Total Passenger Terminal
Facilities

Total Construction Projects

2,000

16,000
7,000

44,000

69,000

23,000

45,000
1 OU,UUU

430,000

778,000

153,393,000

1,855,000
liU.UUU

165,000

2,140,000

329,610,000

262,000

315,000
800,000
-t oc nr\A

269,000

1,772,000

26,111,000

750,000
-i •ST nnn

127,000

1,010,000

29,710,000

1,310,000

357,000
-i ̂ a nnn

134,000

1,940,000

70,174,000

1,211,000

146,000
140,000

1,497,000

87,276,000

262,000

2,521,000

315,000
3,762,000

864,000
835,000

8,359,000

542,881,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTU)

Non-Construction

Estimated
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

5-Year
Total

General Non-Construction

Federal Inspection Services
Facility Lease
Green Building Policy Committee
Information Technology Staff
Support
Principal and Interest Payments
Property and Revenue
Management System
46. Advanced Planning
47. Computerized Maintenance

Management System
48. Elements of the Master Plan

Studies
49. Terminal Zone Development

Strategy Study

Total General Non-Construction

Contributions, Loans and Transfers

Transfer to Airport Revenue
Bond Improvement Fund (526)
Total Contributions, Loans and
Transfers to Capital Funds

Contributions, Loans and Transfers

Transfer to Airport Fiscal Agent
Fund (525)
Transfer to Airport Revenue Fund
(521)
Total Contributions, Loans and
Transfers to Special Funds

TotaUlon-Construction

11,000

28,000
16,000

283,000
17,000

756,000

2,488,000

3,599,000

»rs to Capital

5,700,000

5,700,000

;rs to Special

8,755,000

8,755,000

250,000

700,000
530,000

1,018,000

400,000

2,898,000

Funds

Funds

11,374,229

11,374,229

1,155,000

1,155,000

10,560,000

10,560,000

1,213,000

1,213,000

10,556,000

10,556,000

1,274,000

1,274,000

10,561,000

10,561,000

1,338,000

1,338,000

10,556,000

10,556,000

250,000

5,680,000
530,000

1,018,000

400,000

7,878,000

10,556,000

43,051,229

53,607,229

)tamo



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTD.)

Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2004-2005

18,054,000
270,482,854

441,929,854

2005-2006

14,272,229
125,539,625

469,421,854

2006-2007

11,715,000
131,430,625

169,256,625

2007-2008

11,769,000
148,099,625

189,578,625

2008-2009

11,835,000
167,000,625

249,009,625

2009-2010

11,894,000
188,419,625

287,589,625

5-Year
Total

61,485,229
188,419,625*

792,785,854*

* The 2005-2006 through 2008-2009 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.

U l



Airport Capital Program

ON

2006-2010 Adopted Capital Improvement Program

TOTAL RESOURCES

Construction Projects

Airfield Facilities
1. ACM Site Preparation/RTR Demolition
2. Part 139 Compliance Projects
3. Runway 11/29 REIL
4. Taxiway Y Reconstruction
5. Taxiway Z Alignment

Total Airfield Facilities
Aviation Support - Environmental
6. Camera for Curfew Enforcement
7. Environmental Plans
8. Fuel Farm Improvement and Clean-Up
9. Noise Attenuation Testing - Category III
10. Noise Attenuation Treatment -

Category I
11. Noise Attenuation Treatment -

Category IB
12. Noise Attenuation Treatment -

Category ll/lll
13. Noise Monitoring Units
Total Aviation Support - Environmental
Aviation Support Facilities - General
14. Airport Signage Program
15. Building Modifications
16. Building Trades Contract
17. Equipment, Operating
18. Land ImDrovements

2005-2006 Use of Funds by

(520) (526)

Airport Capital Airport Revenue Bond
Improvement Fund Improvement Fund

62,453,498 324,061,658

32,000

745,000

777,000

2,956,000

2,956,000

Funding Source

(527) (529)

Airport Renewal & Airport Passenger Facility
Replacement Fund

13,175,519

42,000
35,000
8,000

72,000

157,000

19,000
87,000

100,000
10,000

130,000

346,000

100,000
500,000
155,000
517,000
100,000

Charge Fund

69,731,179

38,329,000

38,329,000

50,000

16,320,000

135,000

16,505,000

Total

469,421,854

42,000
35,000
40,000

38,329,000
817,000

39,263,000

19,000
87,000

100,000
10,000
50,000

19,276,000

135,000

130,000

19,807,000

100,000
500,000
155,000
517,000
100,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Construction Projects

Aviation Support Facilities - General
19. Landscaping Replacements and

Modifications
15,000 15,000

20. New Fuel Storage Facility
21. Sign Production Vendor
22. Signage Design

Total Aviation Support Facilities - General
Aviation Support Facilities - Parking
23. FMC Site Reuse Preparation
24. Relocate Parking Control Buildings

I
Total Aviation Support Facilities - Parking
Aviation Support Facilities - Security

Gate A1-C Relocation
25. Airline Maintenance Facility
26. Baggage Screening Phase II
'11. Cargo Kamp security ana laxiway

Improvements
28. Centra! Plant Expansion
29. Checkpoint Terminal A
30- Checkpoint Terminal C
31. Demolition of 1253,1277,1311 Airport

Blvd. Buildings
32. Electrical Distribution System
33. General Airport Support Security Grant

rrojeci
34. Master Plan Miscellaneous Precursor

Projects

57,000

15,180,000

15,180,000

50,000
15,431,000
1,141,000

5,481,000
1,547,000
1,342,000

344,000

1,328,000

3,400,000

313,000
155,000
20,000

1,875,000

1,562,000

1,562,000

120,000

295,000

313,000
155,000
20,000

1,875,000

15,180,000
1,562,000

16,742,000

50,000
15,431,000
1,141,000

25,000

5,481,000
1,547,000
1,342,000

344,000

1,448,000
57,000

3,695,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)
Airport Revenue Bond

Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)
Airport Passenger Facility

Charge Fund

Total

oo

Construction Projects

Aviation Support Facilities - Security
35. North Concourse Building
36. Utility Infrastructure

Total Aviation Support Facilities - Security
Aviation Support Facilities -
37. Airport Boulevard Express Exit Lane
38. Airport Boulevard/Airport Parkway

ASTRA Compliance
39. North Concourse Roadway Mitigation
40. Off Airport Traffic Mitigation
41. Pavement Maintenance
42. Terminal C Apron Lighting

Total Aviation Support Facilities -
Passenger Terminal Facilities
43. Public Art
44. Tenant Plan Review
45. Terminal Building Modifications

Total Passenger Terminal Facilities
Total Construction Projects
Non-Construction

General Non-Construction
Principal and Interest Payments

46. Advanced Planning
47. Computerized Maintenance

Management System

15,821,000

15,878,000

19,611,000

178,581,000
8,600,000

217,270,000

4,000,000

4,000,000

236,450,000

250,000

690,000

1,105,000

95,000

21,000

944,000

68,000

600,000

88,000

1,816,000

1,855,000

120,000

165,000

2,140,000

9,001,000

700,000

530,000

9,714,000

9,714,000

64,548,000

194,402,000
9,290,000

234,253,000

95,000

21,000

14,658,000

68,000

600,000

88,000

15,530,000

1,855,000

120,000

165,000

2,140,000

329,610,000

250,000

700,000

530,000



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Non-Construction

General Non-Construction
48. Elements of the Master Plan Studies
49. Terminal Zone Development Strategy

Study

Total General Non-Construction
Contributions, Loans and Transfers to

Transfer to Airport Revenue Fund (521)

Total Contributions, Loans and Transfers
Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

10,660,088

10,660,088
10,660,088

32,182,410

62,453,498

876,000

1,126,000

1,126,000

86,485,658

324,061,658

142,000
400,000

1,772,000

1,772,000

2,402,519

13,175,519

714,141

714,141
714,141

4,469,038

69,731,179

1,018,000
400,000

2,898,000

11,374,229

11,374,229
14,272,229

125,539,625

469,421,854



2005-2006 CAPITAL BUDGET

2006-2010 CAPITAL
IMPROVEMENT PROGRAM

AIRPORT

DETAIL OF

CAPITAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2005-2006, including the following: project
name, City Service Area (CSA) and CSA Outcome supported by the project,
responsible department, Council District, project location, project description,
project start and completion dates, project justification, project costs by type
of expenditure, funding sources for the project, and the annual operating
budget impact. On the Use of Funds statement, these projects are numbered.



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

1. ACM Site Preparation/RTR Demolition

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Diate:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 3rd Qtr. 2005

This project funds the design, demolition and restoration of the former Remote Transmitter Receiver
(RTR) site for development by ACM Aviation. The relocation of ACM Aviation to its new site allows
the clearance of the former site for Master F'lan Development.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

Development
Design
Bid & Award
Construction

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

9
27

1
228

9
27

1
186 42

265

265

223 42

FUNDING SOURCE SCHEDULE (000'S)

223 42

265 223 42

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

42

9
27

1
228

42

42

42

265

265

265

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$265,000
5497

Redevelopment Area: N/A
SNI Area: N/A

V- 41



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

2. Part 139 Compliance Projects

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:

Initial Completion Date: 3rd Qtr. 2007
Revised Completion Date: 2nd Qtr. 2007

This project funds the design and construction of various improvements to correct deficiencies
identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification: This project is needed to complete modifications to Airport facilities pursuant to FAA requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements P r i o r 2 0 0 4 - ° 5 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

7
25

2
190
35

7
25

2
190
38

7
25

2
190
38

TOTAL

Airport Renewal &
Replacement Fund

35 227

FUNDING SOURCE SCHEDULE (000'S)

35 227

262

262

262

262

TOTAL

None

35 227

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

262 262

FY Initiated:
Initial Project

Appn. #:

Budget:
2005-2006
$262,000

5072

Redevelopment Area: N/A

SNI Area: N/A

V- 42



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway 11/29 REIL

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start D;ate:
Initial Completion Date: 1st Qtr. 2007

Revised Completion Date:

This project provides funding for the installation of Runway End Indicator Lights (REIL's) at both ends
of Runway 11/29.

Justification: These improvements were recommended by the FAA's Runway Safety Actisn Team (RSAT)
committee to increase operational safety.

EXPENDITURE SCHEDULE (OOO'S)

„ , C I . Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements . ,_ .. - , . , - > , •*• \ .

Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

7
30
3

310
60

7
30

3
310
60

7
30

3
310
60

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

40 370

FUNDING SOURCE SCHEDULE (OOO'S)

32

8

3

367

410

•
35

375

410

•
35

375

TOTAL

None

40 370

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

410 410

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$410,000
5067

Redevelopment Area: N/A
SNI Area: N/A

V- 43



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

4. Taxiway Y Reconstruction

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services
The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV
standards (Airport Master Plan Project A-29). It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L. This
project is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

n f C 1 . Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements „ . _ .. . _ . , _ * _ ' . ,

Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

81 10
6 3,796

56 238

10
454

238

328
35,815

2,186

328
35,815
2,186

91
460
328

35,815
2,480

TOTAL

Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

143 4,044 702 38,329

FUNDING SOURCE SCHEDULE (000'S)

143 598

4,044 104 38,329

38,329

38,329

39,174

•
741

38,433

TOTAL

None

143 4,044 702 38,329

ANNUAL OPERATING BUDGET IMPACT (000'S)

38,329 39,174

Major Changes in Project Cost:
2005-2009 CIP - Increase of $39.1 million since, when the project was initially displayed, funding was provided for a
feasibility study only. Funding for the construction costs of the project have since been added.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$750,000

4635

Redevelopment Area: N/A
SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway Z Alignment

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date: 4th Qtr. 2004

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Daite: 2nd Qtr. 2007

This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet
to the west from Taxiway G to L.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

125
486

106

25
73

106

759

13
45

50
4,186

734

759
50

4,199
779

25
832

50
4,199

885

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

717 204 817 4,970

FUNDING SOURCE SCHEDULE (000'S)

578 78

139 126

745 4,000

72 970

5,787

•I
4,745

1,042

5,991

•
4,823

1,168

TOTAL

None

717 204 817 4,970

ANNUAL OPERATING BUDGET IMPACT (000'S)

5,787 5,991

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$5,850,000

5496

Redevelopment Area: N/A
SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

6. Camera for Curfew Enforcement

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services
The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 3rd Qtr. 2005

This project provides funding for the installation of a Curfew Enforcement Camera System. This
system serves as the primary determination of curfew operations at the Airport and ensures
compliance with the relevant City ordinance.

Current methods for determining curfew operations are considered inadequate as existing cameras
do not meet curfew specifications. The purchase and installation of new cameras will be used to
ensure compliance with the relevant City noise ordinance.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2004-05
Appn.

105

2004-05
Estimate

86

2005-06

19

2006-07 2007-08 2008-09 2009-10 5-Year
Total

19

Beyond
5-Year

Project
Total

105

TOTAL 105 86 19

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

105 86 19

19

19

105

105

TOTAL 105 86 19 19 105

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$105,000

5608

Redevelopment Area: N/A
SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

7. Environmental Plans

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Si tart Dcite:
Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

This project funds the required updates of several environmental plans to ensure compliance with
state environmental regulations and also provides funding for construction that may be required as
the result of any plan updates. Several plans will be updated, including: the Hazardous Materials
Management Plan (HMMP), the Spill Prevention Control and Countermeasure (SPCC) Plan and the
Storm Water Pollution Prevention (SWPP) Plan.

All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Enviromental Impact Report: (EIR) for the Airport Master Plan.

Cost Elements

Development
Construction
Post Construction

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond
Years Appn. Estimate Total 5-Year

Project
Total

87 21
211

26

17
110
22

12

17

13

12

150
321

77

150
321

77

87 258 149 29

FUNDING SOURCE SCHEDULE (000'S)

87 258 149 29

25

25

548

548

548

548

TOTAL

None

87 258 149 29 25 548 548

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$548,000

5071

Redevelopment Area: N/A
SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

8. Fuel Farm Improvement and Clean-Up

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in
order to meet local agency requirements.

This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District and to meet current fueling needs.

Cost Elements

Development

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

192 92 100 100

TOTAL

Airport Renewal &
Replacement Fund

192 92 100

FUNDING SOURCE SCHEDULE (000'S)

192 92 100

100

100

TOTAL

None

192 92 100 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
This expenditure has been ongoing and an allocation has been programmed each year until a new fuel farm can be
constructed. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4033
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Ail-port Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

9. Noise Attenuation Testing - Category (III

CSA:
CSA Outcome:

Department:
Council District:
Location:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Description: This project provides funding to perform requested acoustical tests of dwellings in the projected 60 to
63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior noise
level of a residence within this area exceeds the 45 CNEL level identified by the California Noise
Standard, the Airport is required to provide acoustical treatment. Residences that are eligible for
treatment have been identified as the "Category III Treatment Area."

Justification: The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category I and II treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design

Prior 2004-05 2004-05 2005-06 200607 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

189 189 10 11 12 12 13 58

TOTAL

Airport Renewal &
Replacement Fund

189 189 10 11 12 12

FUNDING SOURCE SCHEDULE (000'S)

189 189 10 11 12 12

13

13

58

58

TOTAL

None

189 189 10 11 12 12 13

ANNUAL OPERATING BUDGET IMPACT (000'S)

58

Major Changes in Project Cost:
N/A

Notes:
This project was formerly titled "Noise Attenuation Testing - Category ll/lll." Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4136

Redevelopment Area:
SNIArea:

N/A

Spartan/Keyes
Thirteenth Street
University
Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

10. Noise Attenuation Treatment - Category I

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project constructs noise attenuation improvements at various residential dwellings and schools
located within the 65 decibel Community Noise Equivelent Level (CNEL) noise contour.

Justification:

Cost Elements

The California Noise Standard requires the Airport to reduce non-compatible land uses with the 65
decibel Community Noise Equivalent Level area. One way of meeting this requirement is through
structural insulation of residences within the target area.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Construction 2,748 2,698 50 50

TOTAL 2,748 2,698 50 50

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital
Improvement Fund
Airport Passenger
Facility Charge Fund

3 3

2,745 2,695 50 50

TOTAL

None

2,748 2,698 50 50

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
This project was ongoing in the past and funding has been programmed until treatment needs for this noise contour area
have been met. Project schedule dates and selected budget information are not provided due to the ongoing nature of
this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNI Area: Washington
Appn. #: 4012
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

11. Noise Attenuation Treatment - Category IB

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project constructs noise attenuation improvements at various residential dwellings located within
the updated 65 decibel Community Noise Equivalent Level (CNEiL) projected noise contour as
presented to Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

uost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 20CI7-08 2008-09 2009-10 S-Year Beyond Project
A p p n E s t i m a t e T o t a ) 5 . Y e a r T o t a ,

Development
Design
Bid & Award
Construction
Post Construction

668 668 728 376
160 160 75 149

33,795 23,846 18,473 7,503
219 219 203

716
365

1,104
224

26,692
568

TOTAL

Airport Capital
Improvement Fund
Airport Passenger
Facility Charge Fund

34,842 24,893 19,276 8,231 '1,081

FUNDING SOURCE SCHEDULE (000'S)

16,066 13,110 2,956

18,776 11,783 16,320 8,231 1,081

28,588

2,956

25,632

TOTAL

None

34,842 24,893 19,276 8,231 1,081

ANNUAL OPERATING BUDGET IMPACT (000'S)

28,588

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNII Area: Market/Mmaden

Appn. #: 4070 Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category ll/lll

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment
(Cat. II), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. III). The
California State Noise Standard requires that the Aiport reduce non-compatible land use if the
interior noise level exceeds the 45 CNEL.

The Noise Attenuation Category II program is a required Airport Master Plan EIR mitigation measure.
The Category III program is required by the City Municipal Code.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Post Construction

271
4

232
4

271
4

232
4

7
4

119
5

6
4

118
14

3
4

119
23

1
2

80
18

1
2

77
20

18
16

513
80

TOTAL

Airport Passenger
Facility Charge Fund

511

511

511 135 142 149 101 100 627

FUNDING SOURCE SCHEDULE (000'S)

511 135 142 149 101 100 627

TOTAL

None

511 511 135 142 149 101 100 627

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNI Area: Spartan/Keyes
Appn. #: 6859 Thirteenth Street

University
Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

13. Noise Monitoring Units

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start. Date: 3rd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2006

Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices
as well as the four spare devices currently in use.

The replacement of remote monitoring units with new Environmental Monitoring Units (EMU) would
take advantage of upgraded transmission technology, advanced noise metrics, and would
seamlessly interface with the new PC-version noise monitoring system.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

130 130

TOTAL 130 130

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

130 130

130

130

•
130

130

130

130

TOTAL

None

130 130

ANNUAL OPERATING BUDGET IMPACT (000'S)

130 130

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $270,000 since, when the project was initially programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions. Project costs were revised once grant
funding eligibility had been determined.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$400,000

5675

Redevelopment Area:

SNI Area:

Yes

Burbanl</Del Monte
Delmas Park
Greater Gardner
Market/Almaden
University
Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

14. Airport Signage Program

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project provides funding to coordinate signage design, schedules for installation, construction
oversight, inspections prior to delivery, and installation coordination with a third-party vendor to be
used primarily for roadway, garage and parking signs. The refacing of existing signs to the new sign
standard in the Terminal A Garage and along the Roadway System is also included.

This project provides the resources for central coordination of the Airport signage program.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
oosi t iemenis Y e g r s A p p n E s t i m a t e T o t a l 5-Year Total

Design
Bid & Award
Construction

100 53
4

315

56 209
4

315

209
4

315

TOTAL

Airport Renewal &
Replacement Fund

100 372 56

FUNDING SOURCE SCHEDULE (000'S)

100 372 56

528

528

528

528

TOTAL

None

100 372 56

ANNUAL OPERATING BUDGET IMPACT (000'S)

528 528

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$528,000

5070

Redevelopment Area: N/A
SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

15. Building Modifications

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest EExperience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial SJtart Date: Ongoing

Revised Start Daite:

Initial Completion Date: Ongoing

Revised Completion Dsite:

This project funds modifications and other minor alterations at Airport buildings that accommodate
expansions or changes in Airport operations, including capital maintenance project;;.

Ongoing modifications are required to accommodate Airport tenants; and employees as they serve
the Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

EXPENDITURE SCHEDULE (000'S)

_ f C 1 . Prior 2004-05 2004-05 2005-06 200607 2007-08 2008-09 2009-10 5-Year Beyond ProjectCost elements ., _ .. — . , _ . , _ ' ,
Years Appn. Estimate Total 5-Year Total

Construction 328 328 500 525 552 579 608 2,764

TOTAL

Airport Renewal &
Replacement Fund

328

328

328 500 525 552 579

FUNDING SOURCE SCHEDULE (000'S)

328 500 525 552 579

608

608

2,764

2,764

TOTAL

None

328 328 500 525 552 579 608 2,764

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNIArea: N/A

Appn. #: 4001
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

16. Building Trades Contract

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for an annual contract for miscellaneous building trade items.

Justification:

Cost Elements

Ongoing modifications are required to accommodate Airport tenants and employees as they serve
Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Bid & Award
Construction

10
385

10
230 155 155

TOTAL

Airport Renewal &
Replacement Fund

395

395

240 155 155

FUNDING SOURCE SCHEDULE (000'S)

240 155 155

TOTAL

None

395 240 155 155

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5574
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

17. Equipment, Operating

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services
The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the acquisition of operating equipment, including upgrades to the
network firewall, replacement of the network core switches, server, and desktop computer, and the
establishment of an equipment reserve.

Aquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment 399 140 517 249 56 58 131 941

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

399 140 517 249 56 58

FUNDING SOURCE SCHEDULE (000'S)

399 140 517 249 56 58

131

151

399 140 517 249 56 58 131

ANNUAL OPERATING BUDGET IMPACT (000'S)

941

941

941

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNi Area: N/A

Appn. #: 4005
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Detail of Capital Projects

18. Land Improvements

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

Justification: Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

EXPENDITURE SCHEDULE (OOO'S)

~ o t c . f Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements w A r- *• » ••- * • •-w -r .

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction
Program Management

419 420

100 105 111 116 122 554

TOTAL

Airport Renewal &
Replacement Fund

419

419

420 100 105 111 116 122

FUNDING SOURCE SCHEDULE (OOO'S)

420 100 105 111 116 122

554

554

TOTAL

None

419 420 100 105 111 116 122 554

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4004
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CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

19. Landscaping Replacements and Modifications

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the construction of landscape improvements! at various locations around the
Airport.

This project is necessary to maintain the aesthetic integrity of the Airport.

Cost Elements

Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 200607 2007-08 2008-09 2009-10 (5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

29 14 15 15

TOTAL

Airport Renewal &
Replacement Fund

29 14 15

FUNDING SOURCE SCHEDULE (000'S)

29 14 15

15

15

TOTAL

None

29 14 15

ANNUAL OPERATING BUDGET IMPACT (000'S)

15

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
funding was ongoing in the past for maintenance of the Airport's landscaping irrigation system. The ongoing component
of this project has been moved to the new Landside Development project to correspond with the construction of the new
North Concourse.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4003

Redevelopment Area: N/A
SNI Area: N/A
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20. New Fuel Storage Facility

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 1999

Revised Start Date: 3rd Qtr. 2005

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2008

This project provides funding to manage the implementation of a new fuel storage/distribution facility,
Master Plan Project S-1, through a third party design-build effort.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Bid & Award
Construction
Program Management

67 150 150 224
60

29
171
17

179
18

180
18

224
60

530
82

441
60

530
82

TOTAL 67 150 150 313 188 197 198

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 67 150 150 313 188 197 198
Replacement Fund

TOTAL 67 150 150 313 188 197 198

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

896

896

896

1,113

1,113

1,113

Major Changes in Project Cost:
2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.
2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.

Notes:
This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retitled in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. As of 2004-
2005, the City will instead implement it and has adjusted the project dates accordingly.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project
Appn. #:

Budget:
1999-2000
$1,500,000

4139
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21. Sign Production Vendor

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start D;ate: Ongoing

Revised Start Date:

Initial Completion D;ate: Ongoing

Revised Completion Date:

This project provides for the production of terminal and roadway signs, including feasibility studies,
site inspection, development of sign specifications, sign layout, sign fabrication and installation.

Justification: This project improves the aesthetics and customer service of Airport facilities.

oost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
E s t j m a t e T o t a | 5 . Y e a r T o t a |

Bid & Award
Construction

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

5 5
231 231

5 5 6 6 6
150 158 165 174 183

28
830

236 236 155 163 171 180 189

FUNDING SOURCE SCHEDULE (000'S)

236 236 155 163 171 180 139

236 236 155 163 171 180 189

858

858

858

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4710
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22. Signage Design

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for graphic design services and minor signage applications, including
banners and wall wraps. Graphic needs include new Americans with Disabilities Act (ADA)
requirements, wayfinding, and public information regarding Airport services.

This project improves the aesthetics and customer service of Airport facilities.

EXPENDITURE SCHEDULE (000'S)

~ f C . . Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond ProjectCost Elements ., . — .. . T . . _ „ _ . .
Years Appn. Estimate Total 5-Year Total

Design
Construction 48 48 20 21 23 24 25 113

TOTAL

Airport Renewal &
Replacement Fund

48

48

48 20 21 23 24 25

FUNDING SOURCE SCHEDULE (000'S)

48 20 21 23 24 25

113

113

TOTAL

None

48 48 20 21 23 24 25 113

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
This project was formerly titled "Sign Graphic Designers." Project schedule dates and selected budget information are
not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4709
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23. FMC Site Reuse Preparation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date:

This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and
design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of Master Plan projects.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction
Program Management

447
85

1,319
110

12,094
341

2,604

540
50

254

493

483

35
1,065

110
11,601

341
2,028

35
1,065

110
11,601

341
2,028

15,180

I

540
85

1,319
110

12,094
341

2,511

17,000TOTAL

Airport Revenue Bond
Improvement Fund

17,000 1,820 15,180

FUNDING SOURCE SCHEDULE (000'S)

17,000 1,820 15,180 15,180 17,000

TOTAL

None

17,000 1,820 15,180 15,180

ANNUAL OPERATING BUDGET IMPACT (000"S)

17,000

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$17,000,000

6953

Redevelopment Area: N/A
SNI Area: N/A
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24. Relocate Parking Control Buildings

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date: 1st. Qtr. 2005

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2006

This project funds the relocation of a complex of trailers and buildings located south of the Terminal
A Parking Garage to accommodate improvements being completed by the North Concourse
Roadway Mitgation project.

This project is a necessary element of the terminal development component of the Airport Master
Plan.

Cost Elements

EXPENDITURE SCHEDULE (OOO'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Program Management

294
15

1,891
382

294
15

467
382

1,541
21

1,541
21

294
15

2,008
403

TOTAL

Airport Renewal &
Replacement Fund

2,582 1,158 1,562

FUNDING SOURCE SCHEDULE (000"S)

2,582 1,158 1,562

1,562

1,562

2,720

2,720

TOTAL

None

2,582 1,158 1,562

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,562 2,720

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$2,707,000

5473

Redevelopment Area: N/A
SNI Area: N/A
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25. Airline Maintenance Facility

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the design and construction of a building and other improvements
for airline ground support equipment maintenance and storage, airline warehousing and associated
office space (Airport Master Plan Project S-8). This project will employ the City's new Design-Build
project delivery methodology.

This project is required to meet passenger demand resulting from the increased a r traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 15-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

159
3 418 418

73 73
12,095 425 15,431

491
15,431

159
421

73
15,856

491

TOTAL

Airport Revenue Bond
Improvement Fund

653 12,586 916 15,431

653 12,586

FUNDING SOURCE SCHEDULE (000'S)

916 15,431

15,431

15,431

17,000

17,000

TOTAL 653 12,586 916 15,431

ANNUAL OPERATING BUDGET IMPACT (000'S)

15,431

None

17,000

Major Changes in Project Cost:
2006-2010 CIP - Increase of $4.76 million due to a change in project scope as the result of input from stakeholders and
tenants requesting larger building space.

Notes:
This project was formerly titled "Maintenance Building SE: (Bldg. #1)." This project has no furniture, fixture, and
equipment expenditure since this building space will be leased or rented by airline tenants who will be responsible for
furnishing their own area.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $12,423,000 SNI Area: N/A
Appn. #: 4644
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26. Baggage Screening Phase II

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:
Initial Completion Date: TBD

Revised Completion Date:

Justification:

This project provides funding for the design and third-party review of Transportation Security
Administration (TSA) mandated explosive detection screening operations for airline customer
baggage. There is a construction component of the project that will be completed by the TSA. A
construction completion schedule has not yet been developed however, and until such time, this
project's completion dates cannot be determined.

The project is required for the implementation of the Federal Security Response Program.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Construction
Program Management

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

132 1,458

64

317 1,027
114

TOTAL

Airport Revenue Bond
Improvement Fund

196 1,458

196 1,458

317 1,141

FUNDING SOURCE SCHEDULE (000'S)

317 1,141

TOTAL

None

196 1,458 317 1,141

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,027
114

1,141

1,141

1,141

1,476
114
64

1,654

1,654

1,654

Major Changes in Project Cost:
2004-2008 CIP - Increase of $1.6 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CIP and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$5,100

4650

Redevelopment Area: N/A
SNI Area: N/A
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27. Cargo Ramp Security and Taxiway Improvements

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2004

Revised Completion Date: 4th Qtr. 2005

This project provides the funding for design and construction of taxiway and aircraft parking ramp
areas in the southeast and northeast areas of the airfield. This will provide sufficient area for existing
cargo airlines to relocate outside the terminal security area.

The Federal Aviation and Transportation Act mandated a complete overhaul of airport security
procedures, including passenger and baggage screeening as well as the creation of the
Transportation Security Agency. The Act also mandated the screening of all individuals, property,
and vehicles before entry into terminal security areas at the same level as passenger and baggage
screening.

EXPENDITURE SCHEDULE (000'S)

Cost Elements
Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Post Construction
Program Management

13
451

13
10,377 1,918 1,893

451
25 25

13
451

13
12,270

25
451

TOTAL

Airport Revenue Bond
Improvement Fund

11,305 1,918 1,893 25

FUNDING SOURCE SCHEDULE (000'S)

11,305 1,918 1,893 25

25

25

13,223

13,223

TOTAL 11,305 1,918 1,893 25 25

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

13,223

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$13,228,000

4715

Redevelopment Area: N/A
SNI Area: N/A
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28. Central Plant Expansion

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date: 3rd Qtr. 2003

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2007

This project provides funding for design and construction of a new chiller and boiler to support the
increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

oost tiements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
E s t j m a t e T o t a l 5_Y e a r T o t a |

Development 66 365 365
Design 53 661 100 771
Bid & Award 33 33 33
Construction 4,334 100 4,484
Program Management 135 636 126 193

771
33

4,484
193

431
924

66
4,584

454

TOTAL

Airport Revenue Bond
Improvement Fund

254 6,029 724 5,481 5,481

FUNDING SOURCE SCHEDULE (000'S)

254 6,029 724 5,481 5,481

6,459

6,459

TOTAL

Maintenance

254 6,029 724 5,481 5,481

ANNUAL OPERATING BUDGET IMPACT (000'S)

71 148 153

6,459

TOTAL 71 148 153

Major Changes in Project Cost:
None

Notes:
Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $6,111,000 SNI Area: N/A

Appn. #: 4643
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29. Checkpoint Terminal A

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest EExperience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: TBD

Revised Completion Date:

Justification:

This project provides funding for the design and third-party review of Transoortation Security
Administration (TSA) mandated security checkpoints in Terminal A. There is a construction
component of the project that will be completed by the TSA. A construction completion schedule has
not yet been developed however, and until such time, this project's completion dates cannot be
determined.

This project is required for the implemenation of the Federal Security Response Program.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Construction
Program Management

1,590 43 1,392
155

64

1,392
155

1,435
155
64

TOTAL

Airport Revenue Bond
Improvement Fund

64 1,590

64 1,590

43 1,547

FUNDING SOURCE SCHEDULE (000'S)

43 1,547

1,547

1,547

1,654

1,654

TOTAL

None

64 1,590 43 1,547

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,547 1,654

Major Changes in Project Cost:
2004-2008 CIP - Increase of $1.1 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CIP and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$505,100

4652

Redevelopment Area: N/A
SNI Area: N/A
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30. Checkpoint Terminal C

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: TBD

Revised Completion Date:

Justification:

This project provides funding for the design and third-party review of Transportation Security
Administration (TSA) mandated security checkpoints in Terminal C. There is a construction
component of the project that will be completed by the TSA. A construction completion schedule has
not yet been developed however, and until such time, this project's completion dates cannot be
determined.

This project is required for the implementation of the Federal Security Response Program.

EXPENDITURE SCHEDULE (OOIVS)

Cost Elements

Development
Construction
Program Management

Prior

146
64

2004-05

1,444

2004-05
Estimate

102

2005-06 2006-07 2007-08 2008-09 2009-10

1,208
134

5-Year
Total

1,208
134

Beyond
5-Year

Project
Total

1,310
280

64

TOTAL

Airport Revenue Bond
Improvement Fund

210 1,444

210 1,444

102 1,342

FUNDING SOURCE SCHEDULE (000'S)

102 1,342

1,342

1,342

1,654

1,654

TOTAL

None

210 1,444 102 1,342

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,342 1,654

Major Changes in Project Cost:
2004-2008 CIP - Increase of $1.1 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CIP and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2002-2003
$505,100

4653

Redevelopment Area: N/A
SNI Area: N/A
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31. Demolition of 1253,1277,1311 Airport Blvd. Buildings

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2005

Revised Start Date: 3rd Qtr. 2004

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the removal of three hangar buildings and two small office
structures to clear the site for new development. Amendments to the Airport Master Plan to include
this project will be brought forward for Council approval at the time of contract award.

The existing buildings will be vacated upon completion of the new consolidated Airline Maintenance
Facility. The removal of these buildings allows for the redevelopment of the site.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

86 19 104
186

54

14
1,566

274

104
186
14

1,566
328

123
186
14

1,566
328

TOTAL

Airport Revenue Bond
Improvement Fund

TOTAL

None

86

86

19 344 1,854

FUNDING SOURCE SCHEDULE (000'S)

19 344 1,854

86 19 344 1,854

ANNUAL OPERATING BUDGET IMPACT (000'S)

2,198

2,198

2,198

2,217

2,217

2,217

Major Changes in Project Cost:
2006-2010 CIP - Increase of $1.0 million due to refinements to scope and construction cost elements.

Notes:
This project was formerly titled "Airport Warehouse Demolition."

FY Initiated:
Initial Project Budget
Appn. #:

2004-2005
$1,170,000
5329

Redevelopment Area: N/A
SN! Area: N/A
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32. Electrical Distribution System

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 1st Qtr. 2008

This project provides funding for design and construction of the portion of the new electrical
distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

318
450

5
812

52
40

5
40

32

60
1,388

32 1,585 137 1,448

FUNDING SOURCE SCHEDULE (000'S)

29 1,453 125 1,328

3 132 12 120

60
1,388

1,448

•1
1,328

120

52
40
65

1,428
32

1,617

1,482

135

TOTAL

None

32 1,585 137 1,448

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,448 1,617

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been shifted to the Electrical Distribution System - Future Years project which has been moved outside the
2006-2010 CIP.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2003-2004
$24,219,000

4717

Redevelopment Area: N/A
SNI Area: N/A
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33. General Airport Support Security Grant Project

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services
The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2002

Revised Start Date: 3rd Qtr. 2002

Initial Completion Date: 2nd Qtr. 2003

Revised Completion Date: 2nd Qtr. 2006

This project provides funding for various general Airport support projects such as live scan
equipment, radio/cellular telephone for the Airport Response Center and other emergency
responding divisions, upgraded Communications Center Equipment, airport telephone equipment in
the Airport Communications Center, a fingerprinting identification badge system and a priority
customer support program.

This project will ensure compliances with the Airport Security Program, approved by the
Transportation Security Administration.

TOTAL

Airport Capital
Improvement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

119

2004-05
Appn.

175

2004-05
Estimate

118

2005-06

57

2006-07 2007-08 2008-09 2009-10 5-Year
Total

57

Beyond
5-Year

Project
Total

294

119

119

175

175

118 57 57 294

FUNDING SOURCE SCHEDULE (000'S)

118 57 57 294

TOTAL

None

119 175 118 57 57 294

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$480,000

4660

Redevelopment Area: N/A
SNI Area: N/A
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34. Master Plan Miscellaneous Precursor Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2007

This project provides funding for design and construction of various precursor projects related to the
security portion of the Airport Master Plan.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

f-nctci.m«ntc P r i o r 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements ,, ,_ .. _ . . _* _ . .

Years Appn. Estimate Total 5-Year Total
Design
Construction
Program Management

1 700 700 1,847
137 6,026 2,331 1,848
136

1,847
1,848

2,548
4,316

136

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

TOTAL

None

274 6,726 3,031 3,695 3,695

FUNDING SOURCE SCHEDULE (000"S)

251 6,165 2,765 3,400

23 561 266 295

3,400

295

274 6,726 3,031 3,695 3,695

ANNUAL OPERATING BUDGET IMPACT (000'S)

7,000

6,416

584

7,000

Major Changes in Project Cost:
None

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects."

FY Initiated: 2004-2005

Initial Project Budget: $7,000,000

Appn. #: 4869

Redevelopment Area: N/A
SNI Area: N/A
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35. North Concourse Building

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 1st Qtr. 2008

This project provides funding for design and construction of the North Concourse, a two-story
building extending from Terminal A to Terminal C. The building will include baggage screening
equipment, upper level security screening, ticketing and baggage claim operations, holdrooms, and
jet bridge gates. This project is part of Master Plan Project T-5.

Justification: This project is a necessary element of the terminal development component of ':he Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

2,783 39,407
9,166 9,235

239 925
3,432 183,017
4,548

1,432
16,279

339
54,123
5,405

37,770
1,607
1,200

153,825

37,770
1,607
1,200

153,825

41,985
27,052

1,778
211,380

9,953

TOTAL

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

20,168 232,584 77,578 194,402

FUNDING SOURCE SCHEDULE (000"S)

911 19,275 6,733 15,821

18,530 213,190 70,726 178,581

727 119 119

194,402 292,148

15,821

178,581

23,465

267,837

846

TOTAL 20,168 232,584 77,578 194,402 194,402

ANNUAL OPERATING BUDGET IMPACT (000'S)

292,148

Maintenance

TOTAL

15,200 31,600 32,900

115,200 31,600 32,900

Major Changes in Project Cost:
2005-2009 CIP and 2006-2010 CIP - Increases of $14.5 million and $3.1 million respectively. Bo:h changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Notes:
Furniture, fixtures, and equipment for this project, including gate podiums, holdroom seating, and checkpoint equipment,
have been allocated elsewhere in this budget and have been grouped into various packages related to the North
Concourse. Also, once the construction contract is encumbered, funding will continue to be rebudgeted until the project's
completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $274,462,000 SNII Area: N/A
Appn. #: 4657
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36. Utility Infrastructure

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 1st Qtr. 2008

This project provides funding for design and construction of the utility infrastructure needs for the
new North Concourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: This project is a necessary component of the Airport Master Plan terminal development plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

34 1,569 1,316
94 864 164

60 60
8,277 9,230

103

60
9,230

1,350
258

60
9,230

103

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

231 10,770 1,480 9,290

FUNDING SOURCE SCHEDULE (000'S)

220 9,865 1,265 8,600

11 905 215 690

9,290

•1
8,600

690

11,001

•1
10,085

916

TOTAL

None

231 10,770 1,480 9,290

ANNUAL OPERATING BUDGET IMPACT (000'S)

9,290 11,001

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been shifted to the Utility Infrastructure - Future Years project which has been moved outside the
2006-2010 CIP.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2003-2004
$49,512,000

4712

Redevelopment Area: N/A
SNI Area: N/A
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37. Airport Boulevard Express Exit Lane

CSA:
CSA Outcome:

Department:
Council District:
Location:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start D.ate:
Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description: This project provides funding for the design and construction of a direct southbound lane from Airport
Boulevard north of Airport Parkway to southbound Terminal Drive south of Terminal C. It will provide
a bypass of traffic at the Terminal C curbside area.

Justification: This project is a necessary component of the Airport Boulevard/Airport Parkway ASTRA Compliance
project found elsewhere in this document.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

10
80

5 11
584
120

110
408

89

23
3,544

618

120
488

39
4,128

827

120
488

39
4,128

827

TOTAL 95 715 607 4,185

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

607 4,185

95 715

5,602

4,792

810

5,602

m
4,792

810

TOTAL 95 715 607 4,185

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

5,602 5,602

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$5,602,000

5069

Redevelopment Area: N/A
SNI Area: N/A
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38. Airport Boulevard/Airport Parkway ASTRA Compliance

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 1st Qtr, 2007

Revised Completion Date:

This project funds at-grade improvements required to increase traffic capacity of the Airport
Parkway/Airport Boulevard intersection to comply with ASTRA requirements. It corresponds with the
Airport Boulevard Express Exit Lane project found elsewhere in this budget.

Improvements are required to achieve compliance with Airport Security and Traffic Relief Act
(ASTRA) requirements.

tiemenis

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
E s t j m a t e T o t a l 5 .Y e a r T o t a ,

Development
Design
Bid & Award
Construction
Program Management

5
15

1
88
7

5
15

1
88

7

5
15
1

88
7

TOTAL

Airport Renewal &
Replacement Fund

21 95

FUNDING SOURCE SCHEDULE (000'S)

21 95

116

116

116

116

TOTAL

None

21 95

ANNUAL OPERATING BUDGET IMPACT (000'S)

116 116

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$116,000

5068

Redevelopment Area: N/A
SNI Area: N/A
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39. North Concourse Roadway Mitigation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest EExperience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project funds roadway and curbside improvements necessary to mitigate impacts resulting from
the North Concourse Building project implementation.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

„ f C 1 , Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
cost Elements Y e g r s A p p n E s t i m a t e T o t a | 5_Y e a r T o t a |

Development 43 487 487
Design 1,243 861
Bid & Award 72
Construction 12,829
Program Management 14 310 310 1,757 530

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

57 2,040 1,658 14,658 530

FUNDING SOURCE SCHEDULE (000'S)

4,000

57 2,040 1,658 944

9,714 530

72
12,829
2,287

530
861

72
12,829
2,611

15,188 16,903

4,000

944

10,244

4,000

2,659

10,244

TOTAL

None

57 2,040 1,658 14,658 530

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

15,188 16,903

FY Initiated:
Initial Project
Appn. #:

Budget:
2003-2004
$16,205,000

5383

Redevelopment Area: N/A
SNI Area: N/A
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40. Off Airport Traffic Mitigation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2000

Revised Start Date: 2nd Qtr. 2001

Initial Completion Date: 2nd Qtr. 2003

Revised Completion Date: 3rd Qtr. 2010

Justification:

This project funds the remaining off-Airport traffic mitigation measures identified in the Environmental
Impact Report (EIR) for the Airport Master Plan. There is an additional set of analyses now being
completed which will determine if this Master Plan project is still required given the recent completion
of improvement projects; if not, funding will be reallocated to other projects in the Revenue Bond
Improvement Fund.

This project implements mitigation measures identified in Master Plan EIR.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Reserve
Program Management

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

299
17

583 515 68 16/

30
134

331

802

93
134

1,029

34
7,341

751
134

8,260

13
134

147

235
802

34
7,341

887
536

9,835

1,049
819
34

7,341
887
536

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

316 583 515 68

FUNDING SOURCE SCHEDULE (000'S)

316 583 515 68

331 1,029 8,260 147 9,767

68

10,666

• I
9,767

899

TOTAL

None

316 583 515 68 331 1,029 8,260 147 9,835

ANNUAL OPERATING BUDGET IMPACT (000'S)

10,666

Major Changes in Project Cost:
2001-2005 CIP - Increase of $1.4 million based on the EIR that identified projects in need of traffic improvements.
2002-2006 CIP - Increase of $1.0 million due to the addition of two more traffic improvement projects.
2005-2009 CIP - Increase of $4.5 million due to deferral (from July 2004 to March 2008) and cost escalation of this line
item since the level of service needed at the identified intersections have been met.
2006-2010 CIP - Increase of $1.5 million based on supplemental analysis of this Master Plan project that determined that
there was additional work needed. Project cost escalation was also included.

Notes:
This project was formerly titled "Traffic Mitigation."

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project
Appn. #:

Budget:
1999-2000
$2,250,000

4146
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41. Pavement Maintenance

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services Initial Start Date: Ongoing

The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services | n j t i a | completion Date: Ongoing
Airport

Revised Completion Date:
o

Norman Y. Mineta San Jose International Airport

This project funds the reconstruction of asphalt and concrete pavement and joint sealing at various
locations throughout the Airport. Additional funding for the slurry seal of the Red Lot is programmed
as a separate project and is scheduled to begin in 2006-2007.

Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

21
60

3
1,391

21
60

3
1,395 600

5
40

3
1322 662 695 730

5
40
3

3,609

1,475 1,479 600 970 662 695

FUNDING SOURCE SCHEDULE (000'S)

1,475 1,479 600 970 662 695

730

730

3,657

3,657

TOTAL

None

1,475 1,479 600 970 662 695 730 3,657

ANNUAL OPERAT NG BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SMI Area: N/A
Appn. #: 4006
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42. Terminal C Apron Lighting

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 3rd Qtr. 2005

This project funds the design and installation of high mast lighting adjacent to Terminal C for ramp
and apron illumination.

Justification: This project provides better lighting for airline tenants as they move throughout the airline facilities.

Cost Elements

Development
Design
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

62
1,218

62
1,130 88 88

7
62

1,218

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

7 1,280 1,192 88

FUNDING SOURCE SCHEDULE (000'S)

500 500

7 780 692 88

88

88

1,287

•
500

787

TOTAL

None

7 1,280 1,192 88

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

88 1,287

Major Changes in Project Cost:
2006-2010 - Increase of $987,000 due to the receipt of an Airport Improvement Program grant and Airport local share
match funding additions.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2003-2004
$300,000

5710

Redevelopment Area: N/A
SNI Area: N/A
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43. Public Art

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Multi-phase

Revised Start Dute:

Initial Completion Date: Mulit-phase

Revised Completion Date:

This project provides funding for public art associated with Airport capital construction projects.

Justification: This project is required by the City's Public Art ordinance.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Public Art

Prior
Years

84

2004-05
Appn.

707

2004-05
Estimate

45

2005-06

1,855

200607

800

2007-08

750

2008-09

357

2009-10 5-Year
Total

3,762

Beyond
5-Year

Project
Total

3,891

84 707 45

84 707 45

1,855

1,855

800 750 357

FUNDING SOURCE SCHEDULE (000'S)

800 750 357

3,762

•M
3,762

3,891

•I
3,891

TOTAL

None

84 707 45 1,855 800 750 357

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,762 3,891

Major Changes in Project Cost:
2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming North Concourse Building
project.

Notes:
Funding for public art projects will be added once the construction projects planned for the out years are closer to being
awarded.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

2000-2001
$443,000
5927
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44. Tenant Plan Review

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for code review and inspection of tenant-constructed projects on Airport
property.

Justification: City review is required of all tenant improvements. Tenants are billed for all City/Airport costs.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Engineering &
Inspection

130 130 120 126 133 139 146 664

130 130 120 126 133 139 146

FUNDING SOURCE SCHEDULE (000'S)

130 130 120 126 133 139 146

664

664

130 130 120 126 133 139 146 664

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4951

V-84



Aii-port Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

45. Terminal Building Modifications

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Deite:

This project provides funds for modifications of Terminals A and C related to airline changes and
passenger needs. Funding has been added to include improvements to the Terminal A air
conditioning system and the Terminal C west concourse restroom.

This project improves the aesthetics and customer service of Airport facilities.

Cost Elements

Development
Design
Bid & Award
Construction

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

480 430 165 269 127 134 140

480 430 165 269 127 134 140

FUNDING SOURCE SCHEDULE (000'S)

480 430 165 269 127 134 140

480 430 165 269 127 134 140

ANNUAL OPERATING BUDGET IMPACT (000'S)

835

835

835

835

Major Changes in Project Cost:
N/A

Notes:
This project was formerly titled "Terminal Modifications A and C." Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Areai: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4035
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CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

46. Advanced Planning

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds preliminary planning, programming, and special studies associated with the
implementation of the Master Plan Program, as well as other studies/surveys as needed.

Ongoing general planning and environmental impact analysis requires this annual expenditure.

Cost Elements

Development

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

956 756 700 1,155 1,213 1,274 1,338 5,680

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

956

956

756 700 1,155 1,213 1,274 1,338 5,680

FUNDING SOURCE SCHEDULE (000'S)

756 700 1,155 1,213 1,274 1,338 5,680

956 756 700 1,155 1,213 1,274 1,338 5,680

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4007
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47. Computerized Maintenance Management System

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport
3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2006

This project provides funding for the purchase of a new Computerized Maintenance Management
System.

The new system will replace a current system that is outdated and presents risks of failure and error.
The current system requires significant IT support and has size limitations that v/ill only worsen as
the Airport grows and builds the North Concourse. The new system will also enable the maintenance
division to leverage technologies and improve efficiency.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2004-05
Appn.

310

2004-05
Estimate

2005-06

530

2006-07 2007-08 2008-09 2009-10 5-Year
Total

530

Beyond
5-Year

Project
Total

530

TOTAL

Airport Renewal &
Replacement Fund

310 530

FUNDING SOURCE SCHEDULE (000'S)

310 530

530

530

530

530

TOTAL

None

310 530

ANNUAL OPERATING BUDGET IMPACT (000'S)

530 530

Major Changes in Project Cost:
2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$310,000

5624

Redevelopment Area: N/A
SNI Area: N/A
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48. Elements of the Master Plan Studies

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2004

Revised Completion Date: 2nd Qtr. 2006

This project provides funding for the development of several Airport Master Plan studies to guide the
preliminary engineering and design efforts of projects at the Airport. Master Plan efforts include:
roadways, riparian areas, landscaping and terminal building and roadway signage.

This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements P r i o r 2 0 0 4 - 0 5 2 0 0 4 - ° 5 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Program Management

1,796 3,506 2,488
216

1,018 1,018 5,302
216

TOTAL

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

2,012 3,506 2,488 1,018

FUNDING SOURCE SCHEDULE (000'S)

148 15 15

1,717 2,039 1,163 876

146 1,452 1,310 142

1,018 5,518

876

142

163

3,756

1,598

TOTAL

None

2,012 3,506 2,488 1,018

ANNUAL OPERATING BUDGET IMPACT (000lS)

1,018 5,518

Major Changes in Project Cost:
2005-2009 CIP - Increase of $331,000 to develop the Hydrant Fueling study and the Roadway Access plan.
2006-2010 CIP - Increase of $384,000 to develop the Landscape Master Plan.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$4,803,000

4642

Redevelopment Area: N/A
SNI Area: N/A
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49. Terminal Zone Development Strategy Study

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date:

This project provides funding for a detciiled study to guide the terminal zone development, and will
include terminal and concourse construction, roadway, parking and transit development and utilities.

Justification: A study is needed to review terminal development program sequencing and schedule given current
and anticipated financial, operational and regulatory conditions.

uost tiemenis

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 200607 2007-08 2008-09 2009-10 5-Year Beyond Project
E s t i m a t e T o t a ) 5-Year Total

Master Plan/Study

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

400 400 400

400

FUNDING SOURCE SCHEDULE (000'S)

400 400

400 400 400

400

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

400 400

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$400,000

5073

Redevelopment Area: N/A

SNI Area: N/A
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Summary of Projects that Start after 2005-2006

Project Name: ACC Power Source Replacement
5-Year CIP Budget: $208,000

Total Budget: $208,000

Council District: 3
Estimated Start Dato: 3rd Qtr. 2007
Estimated End Date: 1st Qtr. 2008

Description: This project funds the replacement of the uninterrupted power source (UPS) needed
for the Airport Communications Center (ACC) operation at Terminal A.

Project Name: ACM Demolition
5-Year CIP Budget: $887,000

Total Budget: $887,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 2nd Qtr. 2010

Description: This project funds the design, demolition and site restoration of the former ACM
Aviation leasehold. This will include the demolition of the former City-owned facilities
at 1455 Airport Boulevard; the adjacent taxi lane; and the apron area immediately
adjacent to the two hangar buildings (part of Master Plan Project G-4). Clearance of
the site is required for implementation of other Master Plan projects. Amendments to
the Airport Master Plan to include this project will be brought forward for Council
approval at the time of contract award.

Project Name: APM Terminal Zone Refinement
5-Year CIP Budget: $793,000

Total Budget: $968,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2010

Description: This project funds a feasibility study necessary to incorporate an On-Airport People
Mover in the terminal zone development.

Project Name: AVI System Replacement
5-Year CIP Budget: $788,000

Total Budget: $788,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2007

Description: This project funds the purchase or lease of new hardware and software that will be
used for the purpose of tracking, auditing, and invoicing revenue generated from
ground transportation activities at the Airport including taxi cab, door-to-door shuttle,
off-airport rental car shuttle, and Airport shuttle buses.
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Project Name: Aerial Photos
5-Year CIP Budget: $41,000

Total Budget: $41,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 2nd Qtr. 2009

Description: This project funds the purchase of updated and framed aerial photos of the Airport.

Project Name: Air Cargo Screening
5-Year CIP Budget: $6,497,000

Total Budget: $6,497,000

Council District: 3
Estimated Start Date: 1st Qtr. 2007
Estimated End Date: 3rd Qtr. 2009

Description: This project funds the design and construction of a building for cargo explosives
detection screening operations. Project schedule and scope will be dictated by the
Transportation Security Administration (TSA). It is anticipated that this function will be
initially located at the southeast corner of the Airport in conjunction with the Airline
Maintenance Facility or a new Belly-Freight Facility.

Project Name: Airfield Sign Replacement
5-Year CIP Budget: $1,247,000

Total Budget: $1,247,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 1st Qtr. 2009

Description: This project replaces the last of the Volmar signs and older Crouse-Hind signs that will
not be replaced by other airfield projects.

Project Name: Airport Blvd. - Terminal Drive
(North) Traffic Mitigation

5-Year CIP Budget: $5,977,000
Total Budget: $5,977,000

Council District: 3
Estimated Start Date: 1st Qtr. 2007
Estimated End Date: 3rd Qtr. 2010

Description: This project funds the planning, design and construction of the addition of a third lane
onto Terminal Drive from Airport Boulevard at the intersection north of the Terminal A
Garage.

V- 92



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Summary of Projects that Start after 2005-2006

Project Name: Airport Blvd. Landscaping and
Sidewalk

5-Year CIP Budget: $5,926,000
Total Budget: $5,974,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 3rd Qtr. 2011

Description: This project provides for the design and installation of landscape on Airport Boulevard,
south of the Terminal development area. This project also implements a portion of the
Airport Bicycle/Pedestrian Master Plan, North Concourse phase. It provides a
sidewalk along the north side of Airport Boulevard from the existing Arport Warehouse
to the intersection with Coleman, bicycle lane striping on this same stretch of Airport
Boulevard, a median island refuge to connect to the future Guadcilupe Recreation
Trail, and miscellaneous landscaping items.

Project Name: Airport Blvd. North Sidewalk
5-Year CIP Budget: $179,000

Total Budget: $179,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 4th Qtr. 2009

Description: This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It extends and upgrades the existing decomposed granite sidewalk
to an ADA-compliant sidewalk along the west side of Airport Boulevard between the
Green Island Traffic Signal and the Ewert Road Toll Plaza.

Project Name: Airport Blvd. Slurry Seal
5-Year CIP Budget: $382,000

Total Budget: $382,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 4th Qtr. 2007

Description: This project funds slurry seals; and restripes, and adjusts regulator/ signage along
Airport Boulevard between the southerly and northerly merge points with Terminal
Drive.

Project Name: Airport Blvd. Utilities North of
Airport Parkway

5-Year CIP Budget: $15,998,000
Total Budget: $16,392,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 3rd Qtr. 2010

Description: This project funds the design and construction of upgraded main utility lines under
Airport Boulevard as part of future improvements at Airport Boulevard/Airport Parkway.
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Project Name: Airport Boulevard/Airport Parkway Council District: 3
Grade Separation Estimated Start Date: 3rd Qtr. 2008

5-Year CIP Budget: $5,289,000 Estimated End Date: 4th Qtr. 2014
Total Budget: $41,359,000

Description: This project provides funding for the design and construction of a structure that
depresses Airport Boulevard under ramps that connect Airport Parkway to the terminal
zone loop road and contributes to a direct entrance into the proposed Central Garage.

Project Name: Airport Entrance Identity Council District: 3
5-Year CIP Budget: $1,046,000 Estimated Start Date: 3rd Qtr. 2006

Total Budget: $1,046,000 Estimated End Date: 2nd Qtr. 2008

Description: This project provides funding for upgraded Airport entrance signs and entrance identity
elements at the three Airport entrances.

Project Name: Belly-Freight Facility Council District: 3
5-Year CIP Budget: $26,596,000 Estimated Start Date: 1st Qtr. 2007

Total Budget: $26,596,000 Estimated End Date: 1st Qtr. 2010

Description: This project funds the design and construction of a new airline belly-cargo facility on
the southeast side of the Airport (currently 1253, 1277, 1311 Airport Boulevard).
Amendments to the Airport Master Plan to include this project will be brought forward
for Council approval at the time of contract award.

Project Name: Bike/Ped Path - North Council District: 3
5-Year CIP Budget: $382,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $382,000 Estimated End Date: 1st Qtr. 2010

Description: This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It provides a 10 foot wide, two-way bicycle/pedestrian pathway
from the Green Island traffic signal to Terminal A on the west side of Airport Boulevard
and Terminal Drive.

Project Name: Central Garage, Phase 1 Council District: 3
5-Year CIP Budget: $44,913,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $332,307,000 Estimated End Date: 3rd Qtr. 2013

Description: This project provides funding to design and construct the southern portion of the
Central Garage, providing public short term parking and consolidated rental car
facilities. This project is a part of Master Plan projects T-4 and S-3.
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Project Name: Central Garage, Phase 2 Council District: 3
5-Year CIP Budget: $5,984,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $188,948,000 Estimated End Date: 1st Qtr. 2015

Description: This project: provides funding to design and construct the northern portion of the
Central Garage providing public short term parking and consolidated rental car
facilities. This project is a part of Master Plan projects T-4 and S-3.

Project Name: Demolition of Air Freight Facility Council District: 3
5-Year CIP Budget: $702,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $702,000 Estimated End Date: 2nd Qtr. 2010

Description: This project funds the demolition and site restoration of 1521 Airport Boulevard
including the structure and all site improvements adjacent to the structure (Master Plan
Project C-8.)

Project Name: Ewert Road Landscaping Council District: 3
5-Year CIP Budget: $853,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $853,000 Estimated End Date: 2nd Qtr. 2010

Description: This project provides funding for the design and installation of shrubs, groundcover
and irrigation along Ewert Road. The project includes a natural retaining wall to
support Master Plan Environmental Impact Report (EIR) mitigation measures for
drainage.

Project Name: Fuel Farm Clean-up Study Council District: 3
5-Year CIP Budget: $210,000 Estimated Start Date: 3rd Qtr. 2004

Total Budget: $410,000 Estimated End Date: 2nd Qtr. 2007

Description: This project provides for the feasibility study of soil and ground water contamination
clean-up at the Airport's existing fuel farm in order to meet local agency requirements.

Project Name: Garage Upper Deck Restoration Council District: 3
5-Year CIP Budget: $1,252,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $1,252,000 Estimated End Date: 4th Qtr. 2008

Description: This project provides for the removal of the existing worn surface and restoration of a
texture surface on the top floors of the Terminal A parking garage.

V - 95



Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Summary of Projects that Start after 2005-2006

Project Name: Hydrant Fuel System
5-Year CIP Budget: $577,000

Total Budget: $36,874,000

Council District: 3
Estimated Start Date: 1st Qtr. 2010
Estimated End Date: 4th Qtr. 2013

Description: This project provides funds to design and construct a hydrant fueling system along the
airside terminal zone, pending feasibility analysis. Amendments to the Airport Master
Plan to include this project will be brought forward for Council approval at the time of
contract award.

Project Name: Interim Landscaping West of
Airport Blvd./Airport Pkwy.

5-Year CIP Budget: $1,320,000
Total Budget: $1,320,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 2nd Qtr. 2010

Description: This project provides interim landscaping of an unimproved area of land that is created
as a result of construction of North Concourse Roadway projects. The area lies
between Terminal Drive and Airport Boulevard west of the Airport Parkway
intersection. This site will be needed for detours and utility corridors to allow
construction of the future Airport Parkway/Airport Boulevard Grade Separation.

Project Name: Interim Reuse of Rental Car Lots
5-Year CIP Budget: $5,658,000

Total Budget: $5,658,000

Council District: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 3rd Qtr. 2008

Description: Upon rental car interim relocation to the FMC site, this project would retrofit the
vacated Green Lot and small lots at the north end of Airport Boulevard for interim
public short term parking, ground transportation staging, or other productive reuses to
be determined.

Project Name: Materials Screening
5-Year CIP Budget: $305,000

Total Budget: $305,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2007

Description: This project funds the design and construction of an explosives detection screening
operation for materials entering the Security Identification Display Area (SIDA). Project
scope and schedule will be dictated by the Transportation Security Administration
(TSA).
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Project Name: Misc. Terminal Zone Landsicle
Development

5-Year CIP Budget: $7,179,000
Total Budget: $53,669,000

Council District:: 3
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 4th Qtr. 2011

Description: This project funds the design and construction
improvements in the terminal development zone.

of various (to be determined)

Project Name: North Concourse Ground
Transportation Staging Area

5-Year CIP Budget: $1,366,000
Total Budget: $1,366,000

Council District 3
Estimated Start Datei: 3rd Qtr. 2008
Estimated End Date*: 2nd Qtr. 2010

Description: This project improves the area located between the North Concourse Building and
Terminal Drive, from Terminal C to the North Concourse arrival area to provide for
ground transportation staging and landscaping. This improvement is interim until the
construction of the Central Terminal.

Project Name: Relocate ARFF Facility
5-Year CIP Budget: $1,180,000

Total Budget: $8,937,000

Council District: 3
Estimated Start Dates: 1st Qtr. 2009
Estimated End Date: 4th Qtr. 2011

Description: This project will evaluate the feasibility and design, and construct a relocated Aircraft
Rescue and Fire Fighting (ARFF) Facility on the west side of the Airport. The
construction of this facility will allow for the clearance of the existing facility for other
Master Plan projects. Amendments to the Airport Master Plan to irelude this project
will be brought forward for Council approval at the time of contract award.

Project Name: Relocate Runway 12L/30R RDR
Signs

5-Year CIP Budget: $116,000
Total Budget: $116,000

Council District: 3
Estimated Start Dato: 3rd Qtr. 2007
Estimated End Dato: 4th Qtr. 2008

Description: This project funds the design and relocation of the Runway Distance Remaining (RDR)
signs located adjacent to Runway 12L/30R to meet current FAA design guidelines.
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Project Name: Reuse of SJSU Facility Council District: 3
5-Year CIP Budget: $1,724,000 Estimated Start Date: 4th Qtr. 2008

Total Budget: $1,749,000 Estimated End Date: 4th Qtr. 2010

Description: This project provides funding to design and refurbish 1120 Coleman Avenue once
vacated by the existing tenant. This facility will be used for Airport maintenance and
warehouse purposes. Amendments to the Airport Master Plan to include this project
will be brought forward for Council approval at the time of contract award.

Project Name: Runway Guard Light Replacement Council District: 3
5-Year CIP Budget: $540,000 Estimated Start Date: 3rd Qtr. 2007

Total Budget: $540,000 Estimated End Date: 4th Qtr. 2008

Description: This project funds the design and replacement of the inpavement runway guard lights.

Project Name: SE Facilities Service Road Council District: 3
5-Year CIP Budget: $1,563,000 Estimated Start Date: 3rd Qtr. 2004

Total Budget: $1,598,000 Estimated End Date: 1st Qtr. 2010

Description: This project funds the feasibility study and subsequent design and construction of an
internal service road off Airport Boulevard to provide direct access to facilities on the
southeast side of the Airport. Amendments to the Airport Master Plan to include this
project will be brought forward for Council approval at the time of contract award.

Project Name: Security Identification Display Area Council District: 3
(SIDA) Improvements Estimated Start Date: 3rd Qtr. 2009

5-Year CIP Budget: $1,536,000 Estimated End Date: 3rd Qtr. 2013
Total Budget: $12,825,000

Description: This project funds the design to reconfigure the airside security perimeter and access
control systems as mandated by the Transportation Security Administration (TSA).
Project schedule and scope will be dictated by the TSA.
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Project Name: Sidewalk Improvements South of
Terminal C

5-Year CIP Budget: $302,000
Total Budget: $302,000

Council District:: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 1st Qtr. 2010

Description: This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It consists of a variety of striping, paving, curb, barrier, and
crosswalk improvements to upgrade the pedestrian route between Terminal C and
existing westside Airport Boulevard, south of the Terminal Drive Bulb/ACM driveway,
and also to the future Guadalupe River Trail.

Project Name: South Apron Airside Electrical
Distribution

5-Year CIP Budget: $189,000
Total Budget: $189,000

Council [District:: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 4th Qtr. 2008

Description: This project provides funding to design and construct an extension to the electrical
distribution system in coordination with the South Apron Replacement project. Once
the construction contract is encumbered in June 2008, a rebudget of funding for the
remainder of the project will be programmed in the second half of 2008.

Project Name: South Apron Airside Utilities
5-Year CIP Budget: $214,000

Total Budget: $214,000

Council District: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 4th Qtr. 2008

Description: This project provides funding to design and construct an extension to the airside water
utility serving the North Concourse. Work on this project will correspond with the
South Apron Replacement project.

Project Name: South Apron Replacement, Phase 1
5-Year CIP Budget: $5,675,000

Total Budget: $5,675,000

Council District:: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 2nd Qtr. 2009

Description: This project provides funding for the design and construction of 14,500 square yards of
concrete pavement along the west side of Terminal C and the east side of Taxiway Z,
between Taxiways F and G. This pavement will replace the existing asphalt concrete
pavement.
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Project Name: South Apron Replacement, Phase 2 Council District: 3
5-Year CIP Budget: $3,572,000 Estimated Start Date: 3rd Qtr. 2009

Total Budget: $28,380,000 Estimated End Date: 2nd Qtr. 2012

Description: This project provides funding for the design and construction of 62,640 square yards of
concrete pavement, along the west side of Terminal C and the east side of Taxiway Z,
between Taxiways B and F. This will replace the existing asphalt concrete pavement.

Project Name: South Concourse Building Utilities Council District: 3
in Roadway Estimated Start Date: 4th Qtr. 2008

5-Year CIP Budget: $266,000 Estimated End Date: 4th Qtr. 2011
Total Budget: $1,768,000

Description: This project provides funding to design and construct utility connections located in
roadway areas for South Concourse operation.

Project Name: South Concourse Roadway Council District: 3
5-Year CIP Budget: $5,067,000 Estimated Start Date: 1st Qtr. 2009

Total Budget: $39,414,000 Estimated End Date: 3rd Qtr. 2013

Description: This project provides funding for the design and construction of roadways needed to
support the operation of the South Concourse. Included in the Roadway Master Plan
is a combination of interim and permanent improvements such as an elevated grade
separation at the southern end of the loop road, an interim roadway fronting the South
Concourse, and temporary roadway detours.

Project Name: Terminal A Entry Door Replacement Council District: 3
5-Year CIP Budget: $262,000 Estimated Start Date: 3rd Qtr. 2006

Total Budget: $262,000 Estimated End Date: 2nd Qtr. 2007

Description: This project funds the replacement of 11 automatic doors in Terminal A. These doors
are located at the entrances/exits into Baggage Claim and the garage and curbside,
and the entrances to Terminal A from curbside.
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Project Name: Terminal A Restroom Renovations Council District: 3
5-Year CIP Budget: $2,521,000 Estimated Start Dato: 3rd Qtr. 2008

Total Budget: $2,734,000 Estimated End Dato: 4th Qtr. 2010

Description: This project funds the first two of four phases of renovations of restrooms in Terminal
A. These two phases of remodels include renovations such as: stall partition
replacement, wall and cabinetry replacement, lighting changes and flooring
replacement. Capacity changes will also be studied.

Project Name: Terminal C Carpet Replacement Council District: 3
5-Year CIP Budget: $315,000 Estimated Start Dato: 3rd Qtr. 2006

Total Budget: $315,000 Estimated End Dato: 2nd Qtr. 2007

Description: This project funds the replacement of carpet squares to address the severely worn
carpet in Terminal C.

Project Name: Upgrade Airport Parkway Entrance Council District: 3
5-Year CIP Budget: $914,000 Estimated Start Dato: 3rd Qtr. 2008

Total Budget: $914,000 Estimated End Date: 3rd Qtr. 2009

Description: This project funds improvements on Airport Parkway immediaitely east of the
Guadalupe River by adding curb, gutter, sidewalk, drainage and a landscape median
island around Highway 87 overcrossing columns.
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Project Name: Gate A1-C Relocation
5-Year CIP Budget: $50,000

Total Budget: $1,646,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2003

1 st Qtr. 2004
2nd Qtr. 2005

Description: This project provides funding to relocate Gate A1-C at the Interim Federal Inspection
Service Facility to provide for the construction of the North Concourse Building.
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Explanation of Funds

The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the priotitization for the application of
revenues.

Generally, this "Flow and Priority of Funds"
is related to the operating budget rather than
to the capital budget; however, the Airport's
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund (526), Airport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

Airport Maintenance and Operations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal Fund This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund. This fund is held by the
Airport's Trustee and is maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue Fund In the Airport
Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

To the Subordinated Debt Account, for
the payment of subordinated debt.

To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual or exceptional
circumstances to ensure the Airport's
continued operation.

To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital facilities and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
die Airport Revenue Fund and are credited to
airline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant
revenues and expenditures are recorded in the
Airport Capital Improvement Fund.
Principally, these are federal grants
administered by the Federal Aviation
Administration under its Airport
Improvement Program (A IP). For
construction AIP grants, the grant must be
awarded before the project begins, and the
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Explanation of Funds

Airport Capital Improvement Fund (Cont'd.)
Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport Passenger Facility Charge Fund
Projects that have been approved by the FAA
are to be funded from the Airport Passenger
Facility Charge Fund, which is derived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The
sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning work, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINEETA SAN JOSE INTEERNATIONAL AIRPORT
FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS CAPITAL FUNDS

Operating Revenues

I
Airport Revenue Fund (521)

1Airport Maintenance and
Operations Fund (523)

I
Airport Operations

Crash/Fire Rescue

Police Services

Airport Fiscal Agent l-und
(525)

I
Interest Fund

Principal Fund

Bond Reserve Fund

Airport Surplus Revenue
Fund (524)

Subordinated Debt Account

Safety Net Account

Renewal and Replacement
Account

Airport Customer Facility
and Transportation Fee

Fund (519)

Federal Airport Improveiment
Program

Airport Capital Improvement
Fund (520)

Airport Revenue Bond
Improvement Fund (526)

Federal Airport Passenger
Facility Charge Program

Airport Passenger Facility
Charge Fund (529)

Airport Renewal and
Replacement Fund (527)
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